
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

CNM180 Pay Period:  11/1/2016Contract: Estimate Number: 0039 to  11/30/2016Estimate Type: Progress Estimate Approved:No

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/30/2013

09/11/2013

09/19/2013

10/15/2013

%

$-0.01

975.0

975.0

975.0

100.00

%Percent Complete($):

%Percent Behind:

WILLIAMSON

0.07

Date Notice to Proceed: 10/15/2013

06/15/2016

$50,132,459.34

$46,176,759.45

$48,232,178.13 $9,608.40$48,222,569.73

$0.00

$-1,775.40Test Report Payment Adjustments:

$48,230,402.73 $48,220,794.33 9,608.40

$48,232,178.14 $9,608.40$48,222,569.74

$-0.01 $0.00

$-1,775.40 $0.00

$0.00 $0.00

Widening on I-65 (and on S.R. 248) from S.R. 840 (L.M. 7.27)

99.93

20161130

Project(s): 94002-3186-44, 94002-3191-94, 94005-3212-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-65-2(99)90.58 16345111,249.1494002-3186-44 35Widening on I-65 from S.R. 840 (L.M. 7.27) to S.R. 248 (L.M.
ER-I-65-2(104)4.98 2434240.0094002-3191-94 00Repair Damage from Truck Fire on I-65 at SR 248
N/A4.43 493459-1,640.7494005-3212-04 10The grading, drainage, construction of three (3) retaining w

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94002-3191-94 0500 9515 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $192,386.25

0.000

1.000

$0.00

$192,386.25

104-03 ADDITIONAL WORK
(DESCRIPTION)/(Bridge Demolition
(Tanker Fire)

94002-3186-44 0100 9515 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,510.00

0.000

1.000

$0.00

$6,510.00

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/(ADDITIONAL
CONSTRUCTION STAKES, LINES
AND GRADES)

94002-3191-94 0900 9926 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23,050.52

0.000

1.000

$0.00

$23,050.52

104-03.02 ADDITIONAL WORK
(DESCRIPTION)/(Remove and
Replace Electric Lines) (Tanker Fire

94002-3191-94 0500 9537 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $478,510.37

0.000

1.000

$0.00

$478,510.37

104-03.03 ADDITIONAL WORK
(DESCRIPTION)/(Additional Costs
for Tanker Accident)(Tanker Fire)

94002-3186-44 0100 9541 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32,051.27

0.000

1.000

$0.00

$32,051.27

104-03.04 ADDITIONAL WORK
(DESCRIPTION)/Drainage
Improvements

94002-3186-44 0100 9616 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,653.75

0.000

6.000

$0.00

$9,922.50

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/(Signal Pole
Foundation Modification)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0094002-3186-44 0100 9543 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,010.71

0.000

2.000

$0.00

$4,021.42

104-03.11 ADDITIONAL WORK
(DESCRIPTION)/Signal Pole
Modification

94005-3212-04 0100 9544 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,010.71

0.000

1.000

$0.00

$2,010.71

104-03.11 ADDITIONAL WORK
(DESCRIPTION)/Signal Pole
Modification

94002-3186-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $171,000.00

0.000

1.000

$0.00

$171,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

94005-3212-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,000.00

0.000

1.000

$0.00

$19,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

94002-3186-44 0100 9045 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,200.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

94005-3212-04 0100 9046 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,200.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94002-3186-44 0100 9051 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

94002-3186-44 0300 9053 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

94005-3212-04 0100 9052 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

94005-3212-04 0500 9054 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

94002-3186-44 0100 9047 15MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.07 LIQUIDATED DAMAGES

94005-3212-04 0100 9048 15MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94002-3186-44 0100 9049 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.08 LIQUIDATED DAMAGES

94005-3212-04 0100 9050 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.08 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0094002-3186-44 0100 9035 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90350100

-720,155.08-720,155.080

-142.05-142.050

94002-3186-44 0300 9036 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

94002-3186-44 0500 9037 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

94002-3191-94 0100 9070 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL/
(Tanker Fire)

94002-3191-94 0500 9071 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL/
(Tanker Fire)

94005-3212-04 0100 9041 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90410100

-24,623.44-24,623.440

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94005-3212-04 0500 9042 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0094002-3186-44 0100 9038 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90380100

-762,221.82-762,221.820

-2,224.75-2,224.750

94002-3186-44 0300 9039 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94002-3186-44 0500 9040 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94002-3191-94 0100 9072 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL./(Tanker
Fire)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90720100

508.53508.530

0.000.000

94002-3191-94 0500 9073 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL./(Tanker
Fire)

94005-3212-04 0100 9043 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90430100

-25,064.24-25,064.240

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94005-3212-04 0500 9044 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94002-3186-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,380.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

94002-3186-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $482,400.00

0.000

1.000

$0.00

$482,400.00

201-01 CLEARING AND GRUBBING

94005-3212-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $53,600.00

0.000

1.000

$0.00

$53,600.00

201-01 CLEARING AND GRUBBING

94002-3186-44 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,900.00

0.000

1.000

$0.00

$9,900.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

94005-3212-04 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100.00

0.000

1.000

$0.00

$1,100.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

94002-3186-44 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,700.000 $16.00

0.000

4,681.100

$0.00

$74,897.60

202-03.03 REMOVAL OF ASPHALT
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0094002-3186-44 0500 2810 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $109,800.00

0.000

1.000

$0.00

$109,800.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 94-SR248-3.64)

94002-3186-44 0500 2820 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $48,000.00

0.000

1.000

$0.00

$48,000.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 94-SR248-3.46)

94002-3186-44 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,000.00

0.000

1.000

$0.00

$11,000.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO.5)

94002-3186-44 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220,849.000 $10.05

0.000

211,639.060

$0.00

$2,126,972.55

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

94005-3212-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,846.000 $10.05

0.000

1,373.590

$0.00

$13,804.58

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

94002-3186-44 0100 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.08

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

94005-3212-04 0100 9031 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.08

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94002-3186-44 0100 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,736.000 $18.00

0.000

0.000

$0.00

$0.00

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

94002-3186-44 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $23.00

0.000

1,850.900

$0.00

$42,570.70

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

94002-3186-44 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136,423.000 $5.00

0.000

37,460.290

$0.00

$187,301.45

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

94005-3212-04 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,632.000 $5.00

0.000

3,372.740

$0.00

$16,863.70

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

94002-3186-44 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62,514.000 $1.00

0.000

5,196.500

$0.00

$5,196.50

203-05 UNDERCUTTING

94005-3212-04 0100 9032 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.08

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 124.00124.00 0.000.0094002-3186-44 0100 0120 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,903.000 $3.40

0.000

124.000

$0.00

$421.60

203-06 WATER

94005-3212-04 0100 0060 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.000 $3.40

0.000

0.000

$0.00

$0.00

203-06 WATER

94002-3186-44 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,885.000 $10.50

0.000

6,748.060

$0.00

$70,854.63

203-07 FURNISHING & SPREADING
TOPSOIL

94002-3186-44 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $6.90

0.000

0.000

$0.00

$0.00

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

94002-3186-44 0500 2830 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,168.000 $15.00

0.000

2,696.580

$0.00

$40,448.70

204-02.01 DRY EXCAVATION (BRIDGES)

94002-3191-94 0500 9913 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

310.930

$0.00

$4,663.95

204-02.01 DRY EXCAVATION (BRIDGES)/
(TANKER FIRE)

94002-3186-44 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94002-3186-44 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

94002-3186-44 0500 2840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $145.00

0.000

83.710

$0.00

$12,137.95

204-02.30 DRILLED CAISSON-UNCLASSIFIED
(DESCRIPTION)/(2'-0" DIAMETER)

94002-3186-44 0500 2850 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $30.00

0.000

23.130

$0.00

$693.90

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

94002-3186-44 0500 9020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45.00

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

94002-3186-44 0500 9021 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $54.00

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

94002-3186-44 0500 2860 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $75.00

0.000

59.450

$0.00

$4,458.75

204-04.01 ROCK EXCAVATION (BRIDGES)

94002-3186-44 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $112.50

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)
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94002-3186-44 0500 9019 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $135.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

94002-3186-44 0500 2870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

516.000 $12.00

0.000

455.000

$0.00

$5,460.00

204-05 ROCK DRILLING (BRIDGES)

94002-3186-44 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

192.000 $40.00

0.000

151.689

$0.00

$6,067.56

204-08 FOUNDATION FILL MATERIAL

94002-3186-44 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $180.00

0.000

139.300

$0.00

$25,074.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

94002-3186-44 0500 2880 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,200.00

0.000

1.000

$0.00

$3,200.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(ABUT. NO. 2,
STATION 40+80.00)

94002-3186-44 0500 2890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT 1,
STATION 16+60.00)

94002-3186-44 0500 2900 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,800.00

0.000

1.000

$0.00

$2,800.00

204-10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT 2,
STATION 17+40.00)
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200.06 72.2572.25 0.000.0094002-3186-44 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,800.000 $4.60

0.000

72.250

$0.00

$332.35

209-05 SEDIMENT REMOVAL

94005-3212-04 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $4.60

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

94002-3186-44 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,325.000 $2.80

0.000

10,077.000

$0.00

$28,215.60

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

94005-3212-04 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,313.000 $2.80

0.000

1,684.000

$0.00

$4,715.20

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

94002-3186-44 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,875.000 $0.85

0.000

25,254.000

$0.00

$21,465.90

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

94005-3212-04 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,618.000 $0.85

0.000

730.000

$0.00

$620.50

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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9.00 13.0013.00 0.000.0094002-3186-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $275.00

0.000

13.000

$0.00

$3,575.00

209-08.07 ROCK CHECK DAM PER

94005-3212-04 0100 9065 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $275.00

0.000

0.000

$0.00

$0.00

209-08.07 ROCK CHECK DAM PER

94002-3186-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $390.00

0.000

28.000

$0.00

$10,920.00

209-08.08 ENHANCED ROCK CHECK DAM

94005-3212-04 0100 9066 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $390.00

0.000

4.000

$0.00

$1,560.00

209-08.08 ENHANCED ROCK CHECK DAM

94002-3186-44 0100 0220 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,350.000 $3.25

0.000

1,107.000

$0.00

$3,597.75

209-09.01 SANDBAGS

94005-3212-04 0100 0100 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

484.000 $3.25

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

94002-3186-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $395.00

0.000

5.000

$0.00

$1,975.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

Page 16RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94002-3186-44 0100 0240 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

678.000 $5.05

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

94005-3212-04 0100 0110 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $5.05

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

94005-3212-04 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $260.00

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

94002-3186-44 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

505.000 $11.00

0.000

0.000

$0.00

$0.00

209-10.20 TEMPORARY SEDIMENT TRAP

94002-3186-44 0100 0260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $3.00

0.000

666.660

$0.00

$1,999.98

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

94005-3212-04 0100 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $3.00

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

94002-3186-44 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $310.00

0.000

0.000

$0.00

$0.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)
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1212.00 167.00167.00 0.000.0094002-3186-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $195.00

0.000

167.000

$0.00

$32,565.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

94005-3212-04 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $195.00

0.000

8.000

$0.00

$1,560.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

94005-3212-04 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $875.00

0.000

0.000

$0.00

$0.00

209-40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

94002-3186-44 0100 9064 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $525.00

0.000

12.000

$0.00

$6,300.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

94005-3212-04 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $525.00

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

94002-3186-44 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

194,073.000 $12.00

0.000

188,703.220

$0.00

$2,264,438.64

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

94005-3212-04 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,881.000 $12.00

0.000

6,046.570

$0.00

$72,558.84

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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48797.99 4,444.524,444.52 0.000.0094002-3186-44 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,345.000 $24.00

0.000

4,444.520

$0.00

$106,668.48

303-01.01 GRANULAR BACKFILL
(ROADWAY)

94002-3186-44 0500 2910 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,435.000 $22.00

0.000

6,977.180

$0.00

$153,497.96

303-01.02 GRANULAR BACKFILL (BRIDGES)

94002-3191-94 0500 9914 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.00

0.000

356.100

$0.00

$7,834.20

303-01.02 GRANULAR BACKFILL (BRIDGES)/
(TANKER FIRE)

94002-3186-44 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

262.000 $24.70

0.000

707.320

$0.00

$17,470.80

303-10.01 MINERAL AGGREGATE (SIZE 57)

94005-3212-04 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $24.70

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

94002-3186-44 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,865.000 $54.25

0.000

6,387.610

$0.00

$346,527.84

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

94002-3186-44 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,505.000 $57.25

24.430

8,914.320

$1,398.62

$510,344.82

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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76823.69 12,999.4812,999.48 0.000.0094002-3186-44 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,744.000 $53.50

0.000

12,999.480

$0.00

$695,472.18

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

94005-3212-04 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,695.000 $53.50

0.000

1,980.670

$0.00

$105,965.85

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

94002-3186-44 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

274.000 $820.75

0.000

264.070

$0.00

$216,735.45

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

94005-3212-04 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $820.75

0.000

44.930

$0.00

$36,876.30

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

94002-3186-44 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,135.000 $32.75

0.000

8,537.800

$0.00

$279,612.95

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

94005-3212-04 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,144.000 $32.75

0.000

1,452.460

$0.00

$47,568.07

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

Page 20RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

62743.76 9,182.769,182.76 0.000.0094002-3186-44 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,038.000 $62.50

0.000

9,182.760

$0.00

$573,922.50

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

94005-3212-04 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,390.000 $62.50

0.000

1,211.010

$0.00

$75,688.13

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

94002-3186-44 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

74,316.000 $54.50

0.000

68,492.100

$0.00

$3,732,819.45

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

94002-3186-44 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

504.000 $881.50

0.000

655.240

$0.00

$577,594.06

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

94002-3186-44 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,995.000 $30.25

0.000

21,186.650

$0.00

$640,896.16

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

94002-3186-44 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,184.000 $59.75

0.000

35,149.020

$0.00

$2,100,153.95

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

94002-3186-44 0100 9538 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $97.50

0.000

11,012.370

$0.00

$1,073,706.08

307-03.10 ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS
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0.00 0.000.00 0.000.0094002-3186-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-398,535.66-398,535.660

-64.41-64.410

94005-3212-04 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90220100

-7,536.24-7,536.240

0.000.000

94002-3186-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

55,338.1855,338.180

6.506.500

94005-3212-04 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90230100

1,649.961,649.960

0.000.000
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94002-3186-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

94005-3212-04 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

94002-3186-44 0100 0420 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,559.000 $10.50

0.000

36,387.670

$0.00

$382,070.54

313-03 TREATED PERMEABLE BASE

94002-3186-44 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

415.000 $705.00

0.000

227.579

$0.00

$160,443.20

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

94005-3212-04 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $705.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

94002-3186-44 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,467.000 $20.00

0.000

1,382.770

$0.00

$27,655.40

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

94005-3212-04 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $20.00

0.000

23.350

$0.00

$467.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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568.61 200.36200.36 0.000.0094002-3186-44 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

348.000 $650.00

0.000

200.360

$0.00

$130,234.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

94005-3212-04 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $650.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

94002-3186-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

94005-3212-04 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

94002-3186-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

94005-3212-04 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

94002-3186-44 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,037.000 $63.00

0.000

16.780

$0.00

$1,057.14

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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8178.03 2,691.432,691.43 171.280.0094002-3186-44 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,778.000 $78.75

171.280

2,691.430

$13,488.30

$211,950.11

411-01.10 ACS MIX(PG64-22) GRADING D

94005-3212-04 0100 9067 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $78.75

0.000

196.930

$0.00

$15,508.24

411-01.10 ACS MIX(PG64-22) GRADING D

94002-3186-44 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,124.000 $80.50

0.000

4,815.980

$0.00

$387,686.39

411-02.10 ACS MIX(PG70-22) GRADING D

94005-3212-04 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

874.000 $80.50

0.000

895.710

$0.00

$72,104.66

411-02.10 ACS MIX(PG70-22) GRADING D

94002-3186-44 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,622.000 $87.75

0.000

23.330

$0.00

$2,047.21

411-03.10 ACS MIX(PG76-22) GRADING D

94002-3191-94 0100 9900 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $87.75

0.000

209.790

$0.00

$18,409.07

411-03.10 ACS MIX(PG76-22) GRADING D/
(TANKER FIRE)
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0.00 218.02218.02 0.000.0094002-3186-44 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $952.50

0.000

218.020

$0.00

$207,664.05

411-03.15 ASP CEM(PG76-22)FOR OGFC MIX

94002-3186-44 0100 9539 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $860.00

0.000

1,012.120

$0.00

$870,423.20

411-03.15 ASP CEM(PG76-22)FOR OGFC MIX

94002-3186-44 0100 0510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,446.000 $47.50

0.000

3,415.490

$0.00

$162,235.78

411-03.16 AGGREGATE FOR OGFC MIX

94002-3186-44 0100 9540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $55.50

0.000

15,053.150

$0.00

$835,449.83

411-03.16 AGGREGATE FOR OGFC MIX
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0.00 0.000.00 0.000.0094002-3186-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90060100

-5,811.21-5,811.210

-112.89-112.890

94002-3191-94 0100 9074 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT/
(Tanker Fire)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90740100

-318.88-318.880

0.000.000

94005-3212-04 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90270100

-948.39-948.390

0.000.000

94002-3186-44 0100 9060 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

21,630.520

$0.00

$21,630.52

411-03.32 RIDEABILITY (SP411B)

94005-3212-04 0100 9061 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)
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94002-3186-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

94002-3191-94 0100 9075 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION/(Tanker Fire)

94005-3212-04 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

94002-3186-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90080100

21,685.8221,685.820

143.00143.000

94002-3191-94 0100 9076 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT/(Tanker Fire)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90760100

93.6093.600

0.000.000

94005-3212-04 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90290100

817.05817.050

0.000.000
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94002-3186-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

94002-3191-94 0100 9077 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT/(Tanker Fire)

94005-3212-04 0100 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

94002-3186-44 0100 0520 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.400 $525.00

0.000

9.454

$0.00

$4,963.35

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

94002-3186-44 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,828.000 $10.00

0.000

19,825.960

$0.00

$198,259.60

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

94002-3191-94 0100 9901 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.00

0.000

115.610

$0.00

$1,156.10

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT/(TANKER FIRE)

94005-3212-04 0100 9081 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.00

0.000

77.470

$0.00

$774.70

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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152582.97 34,133.5034,133.50 0.000.0094002-3186-44 0100 0540 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,559.000 $58.45

0.000

34,133.500

$0.00

$1,995,103.08

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

94002-3186-44 0500 2920 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,258,000.00

0.000

1.000

$0.00

$2,258,000.00

602-04.01 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(BRIDGE NO. 1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29200500

-161,590.200.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT29200500

-764,613.520.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29200500

926,203.720.000

0.000.000

94002-3191-94 0500 9915 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,129,000.00

0.000

1.000

$0.00

$1,129,000.00

602-04.01 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(TANKER FIRE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT99150500

-299,047.301.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT99150500

299,047.300.000

0.000.000

94002-3186-44 0100 0550 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

282.000 $445.00

0.000

305.420

$0.00

$135,911.90

604-01.01 CLASS A CONCRETE (ROADWAY)
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109560.00 51,623.0051,623.00 0.000.0094002-3186-44 0100 0560 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56,704.000 $0.86

0.000

51,623.000

$0.00

$44,395.78

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

94002-3186-44 0300 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $414.00

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

94002-3186-44 0300 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $313.20

0.000

322.000

$0.00

$100,850.40

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

94002-3186-44 0500 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $140.00

0.000

395.850

$0.00

$55,419.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

94002-3186-44 0300 2790 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

510.000 $360.00

0.000

291.220

$0.00

$104,839.20

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

94002-3186-44 0300 2800 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

92,650.000 $0.86

0.000

115,794.000

$0.00

$99,582.84

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)
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3781696.00 659,142.00659,142.00 0.000.0094002-3186-44 0500 2930 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

653,720.000 $0.89

0.000

659,142.000

$0.00

$586,636.38

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29300500

-84,095.14145,237.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29300500

84,095.130.000

0.000.000

94002-3191-94 0500 9916 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.89

0.000

184,610.000

$0.00

$164,302.90

604-02.03 EPOXY COATED REINFORCING
STEEL/(TANKER FIRE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT99160500

-104,356.79180,230.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT99160500

-547.750.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT99160500

104,904.540.000

0.000.000

94002-3186-44 0500 2940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,843.000 $350.00

0.000

1,838.250

$0.00

$643,387.50

604-03.01 CLASS A CONCRETE (BRIDGES)

94002-3191-94 0500 9917 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $350.00

0.000

239.400

$0.00

$83,790.00

604-03.01 CLASS A CONCRETE (BRIDGES)/
(TANKER FIRE)
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2109687.80 260,170.20260,170.20 0.000.0094002-3186-44 0500 2950 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

287,339.000 $0.80

0.000

260,170.200

$0.00

$208,136.16

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

94002-3191-94 0500 9918 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.80

0.000

46,750.000

$0.00

$37,400.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)/(TANKER FIRE)

94002-3186-44 0500 2960 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,880.000 $168.00

0.000

1,882.960

$0.00

$316,337.28

604-03.04 PAVEMENT @ BRIDGE ENDS

94002-3191-94 0500 9919 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $168.00

0.000

380.800

$0.00

$63,974.40

604-03.04 PAVEMENT @ BRIDGE ENDS/
(TANKER FIRE)

94002-3186-44 0500 2970 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,176.000 $410.00

0.000

2,328.540

$0.00

$954,701.40

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29700500

-108,950.552,176.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29700500

108,950.550.000

0.000.000

94002-3191-94 0500 9920 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $410.00

0.000

541.350

$0.00

$221,953.50

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)/(TANKER FIRE)
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2435.00 3,220.003,220.00 0.000.0094002-3186-44 0500 2980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,220.000 $5.00

0.000

3,220.000

$0.00

$16,100.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

94002-3186-44 0500 2990 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,705.000 $1.70

0.000

8,748.170

$0.00

$14,871.89

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

94002-3186-44 0500 3000 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,518.000 $55.30

0.000

1,522.500

$0.00

$84,194.25

604-07.01 RETAINING WALL (DESCRIPTION)/
(STA. 221+30.00)

94002-3186-44 0500 3010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

758.000 $55.60

0.000

802.900

$0.00

$44,641.24

604-07.02 RETAINING WALL (DESCRIPTION)/
(STA. 228+30.00)

94002-3186-44 0500 3020 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,782.000 $57.00

0.000

14,889.100

$0.00

$848,678.70

604-07.03 RETAINING WALL (DESCRIPTION)/
(STA. 282+50.00)

94002-3186-44 0500 3030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,350.000 $63.45

0.000

5,476.000

$0.00

$347,452.20

604-07.04 RETAINING WALL (DESCRIPTION)/
(STA. 300+50.00)

94002-3186-44 0500 3040 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,152.000 $74.80

0.000

7,376.600

$0.00

$551,769.68

604-07.05 RETAINING WALL (DESCRIPTION)/
(STA. 68+50.00)
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67508.04 16,237.7016,237.70 0.000.0094002-3186-44 0500 3050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,039.000 $42.50

0.000

16,237.700

$0.00

$690,102.25

604-07.06 RETAINING WALL (DESCRIPTION)/
(STA. 72+60.00)

94002-3186-44 0500 3060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,258.000 $44.60

0.000

472.410

$0.00

$21,069.49

604-07.07 RETAINING WALL (DESCRIPTION)/
(STA. 284+00.00)

94005-3212-04 0500 1270 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,355.000 $48.65

0.000

3,803.300

$0.00

$185,030.55

604-07.08 RETAINING WALL (DESCRIPTION)/
(STA. 7+72.19)

94005-3212-04 0500 1280 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,573.000 $47.80

0.000

4,349.600

$0.00

$207,910.88

604-07.09 RETAINING WALL (DESCRIPTION)/
(STA. 11+45.88)

94005-3212-04 0500 1290 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,339.000 $59.75

0.000

1,925.700

$0.00

$115,060.58

604-07.10 RETAINING WALL (DESCRIPTION)/
(STA. 15+53.42)

94002-3186-44 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-3,232.310

$0.00

$-3,232.31

604-22.50 DEFECTIVE CONCRETE

94002-3186-44 0500 3070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,955.000 $35.00

0.000

1,922.900

$0.00

$67,301.50

606-02.03 STEEL PILES (10 INCH)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16091.74 362.00362.00 0.000.0094002-3186-44 0500 9062 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.90

0.000

362.000

$0.00

$5,755.80

606-02.04 STEEL PILES (10 INCH)
(CUT-OFFS)

94002-3186-44 0500 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $95.00

0.000

77.000

$0.00

$7,315.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

94002-3186-44 0500 3090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

513.000 $45.50

0.000

525.200

$0.00

$23,896.60

606-03.03 STEEL PILES (12 INCH)

94002-3186-44 0500 9063 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20.21

0.000

86.000

$0.00

$1,738.06

606-03.04 STEEL PILES (12 INCH)
(CUT-OFFS)

94002-3186-44 0500 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $110.00

0.000

42.000

$0.00

$4,620.00

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)

94002-3186-44 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,360.000 $42.70

0.000

16,444.000

$0.00

$702,158.80

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

94005-3212-04 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

916.000 $42.70

0.000

939.160

$0.00

$40,102.13

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)
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Line

Item # Item Code Units
Primary/
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25675.00 4,158.004,158.00 0.000.0094002-3186-44 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,256.000 $53.30

0.000

4,158.000

$0.00

$221,621.40

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

94005-3212-04 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $53.30

0.000

32.000

$0.00

$1,705.60

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

94005-3212-04 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $52.00

0.000

97.000

$0.00

$5,044.00

607-05.30 24" PIPE CULVERT

94002-3186-44 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,247.000 $71.00

0.000

1,840.000

$0.00

$130,640.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

94002-3186-44 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

548.000 $87.00

0.000

764.000

$0.00

$66,468.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

94005-3212-04 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

551.000 $87.00

0.000

614.000

$0.00

$53,418.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

94002-3186-44 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $1,150.00

0.000

110.000

$0.00

$126,500.00

607-07.05 36" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 38.0038.00 0.000.0094005-3212-04 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $88.00

0.000

38.000

$0.00

$3,344.00

607-07.30 36" PIPE CULVERT

94002-3186-44 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,434.000 $110.00

0.000

1,336.500

$0.00

$147,015.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

94002-3186-44 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $165.00

0.000

32.000

$0.00

$5,280.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)

94002-3186-44 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $255.00

0.000

24.000

$0.00

$6,120.00

607-11.03 60" CONCRETE PIPE CULVERT
(CLASS III)

94002-3186-44 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $73.00

0.000

0.000

$0.00

$0.00

607-16.01 23"X 14" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

94005-3212-04 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $31.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

94005-3212-04 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $38.50

0.000

52.000

$0.00

$2,002.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

94002-3186-44 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $40.00

0.000

120.000

$0.00

$4,800.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)
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4.00 2.002.00 0.000.0094002-3186-44 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,400.00

0.000

2.000

$0.00

$4,800.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

94002-3186-44 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,500.00

0.000

5.000

$0.00

$17,500.00

611-01.03 MANHOLES, > 8' - 12' DEPTH

94002-3186-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.00

0.000

3.000

$0.00

$15,000.00

611-01.04 MANHOLES, > 12' - 16' DEPTH

94002-3186-44 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,600.00

0.000

1.000

$0.00

$1,600.00

611-02.01 SPRING DRAIN BOX, TYPE 1

94002-3186-44 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,900.00

0.000

12.000

$0.00

$34,800.00

611-02.11 JUNCTION BOX, TYPE 2

94002-3186-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,200.00

0.000

5.000

$0.00

$21,000.00

611-02.13 JUNCTION BOX, TYPE 4
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559.03 68.6268.62 0.000.0094002-3186-44 0100 0730 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $540.00

0.000

68.620

$0.00

$37,054.80

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

94005-3212-04 0100 0340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $540.00

0.000

9.210

$0.00

$4,973.40

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

94002-3186-44 0100 0740 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,575.000 $1.20

0.000

4,299.000

$0.00

$5,158.80

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

94005-3212-04 0100 0350 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

686.000 $1.20

0.000

369.000

$0.00

$442.80

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

94002-3186-44 0100 0750 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

659.000 $3.30

0.000

538.000

$0.00

$1,775.40

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07500100

-1,775.40-538.000

0.000.000

94005-3212-04 0100 0360 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

264.000 $3.30

0.000

0.000

$0.00

$0.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)
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Item # Item Code Units
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0.00 1.001.00 0.000.0094002-3186-44 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,800.00

0.000

1.000

$0.00

$1,800.00

611-10.01 CATCH BASINS, TYPE 10, 0' - 4'
DEPTH

94002-3186-44 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,600.00

0.000

0.000

$0.00

$0.00

611-10.02 CATCH BASINS, TYPE 10, > 4' - 8'
DEPTH

94002-3186-44 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,800.00

0.000

4.000

$0.00

$7,200.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

94002-3186-44 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $2,400.00

0.000

44.000

$0.00

$105,600.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

94005-3212-04 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,400.00

0.000

12.000

$0.00

$28,800.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

94002-3186-44 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,500.00

0.000

8.000

$0.00

$28,000.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

94005-3212-04 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,700.00

0.000

3.000

$0.00

$14,100.00

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH
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305.50 28.0028.00 0.000.0094002-3186-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $4,300.00

0.000

28.000

$0.00

$120,400.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

94005-3212-04 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,300.00

0.000

2.000

$0.00

$8,600.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

94002-3186-44 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,000.00

0.000

3.000

$0.00

$15,000.00

611-14.03 CATCH BASINS, TYPE 14, > 8' - 12
DEPTH

94002-3186-44 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,800.00

0.000

1.000

$0.00

$5,800.00

611-14.04 CATCH BASINS, TYPE 14, > 12' -
16' DEPTH

94002-3186-44 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $3,950.00

0.000

42.000

$0.00

$165,900.00

611-31.02 CATCH BASINS, TYPE 31, > 4' - 8'
DEPTH

94002-3186-44 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $4,800.00

0.000

11.000

$0.00

$52,800.00

611-31.03 CATCH BASINS, TYPE 31, > 8' - 12
DEPTH

94002-3186-44 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,100.00

0.000

1.000

$0.00

$5,100.00

611-31.04 CATCH BASINS, TYPE 31, > 12' -
16' DEPTH
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2.25 2.002.00 0.000.0094002-3186-44 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,400.00

0.000

2.000

$0.00

$12,800.00

611-31.05 CATCH BASINS, TYPE 31, > 16' -
20' DEPTH

94002-3186-44 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,800.00

0.000

1.000

$0.00

$7,800.00

611-31.06 CATCH BASINS, TYPE 31, > 20' -
24' DEPTH

94002-3186-44 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,900.00

0.000

0.000

$0.00

$0.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

94005-3212-04 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,900.00

0.000

1.000

$0.00

$1,900.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

94002-3186-44 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.00

0.000

1.000

$0.00

$4,000.00

611-38.05 CATCH BASINS, TYPE 38, > 16' -
20' DEPTH

94002-3186-44 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,100.00

0.000

9.000

$0.00

$27,900.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

94002-3186-44 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.00

0.000

2.000

$0.00

$9,000.00

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH
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0.75 1.001.00 0.000.0094002-3186-44 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,600.00

0.000

1.000

$0.00

$3,600.00

611-39.03 CATCH BASINS, TYPE 39, > 8' - 12
DEPTH

94002-3186-44 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,800.00

0.000

1.000

$0.00

$1,800.00

611-41.01 CATCH BASINS, TYPE 41, 0' - 4'
DEPTH

94002-3186-44 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,400.00

0.000

11.000

$0.00

$26,400.00

611-41.02 CATCH BASINS, TYPE 41, > 4' - 8'
DEPTH

94002-3186-44 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,300.00

0.000

3.000

$0.00

$9,900.00

611-41.03 CATCH BASINS, TYPE 41, > 8' - 12
DEPTH

94002-3186-44 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,200.00

0.000

1.000

$0.00

$4,200.00

611-41.05 CATCH BASINS, TYPE 41, > 16' -
20' DEPTH

94002-3186-44 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,400.00

0.000

4.000

$0.00

$9,600.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

94002-3186-44 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,800.00

0.000

2.000

$0.00

$19,600.00

611-46.02 CATCH BASINS, TYPE 46, > 4' - 8'
DEPTH

94002-3186-44 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,000.00

0.000

2.000

$0.00

$22,000.00

611-46.03 CATCH BASINS, TYPE 46, > 8' - 12
DEPTH

Page 44RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1323.00 2,793.002,793.00 0.000.0094002-3186-44 0500 3110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,793.000 $185.00

0.000

2,793.000

$0.00

$516,705.00

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT31100500

-383,196.222,793.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT31100500

-373,832.190.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT31100500

757,028.410.000

0.000.000

94002-3186-44 0500 3120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

969.000 $176.00

0.000

969.000

$0.00

$170,544.00

615-02.17 PRESTRESSED CONCRETE BOX
BEAM (36" X 36")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT31200500

-30,522.84969.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT31200500

-97,385.160.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT31200500

127,908.000.000

0.000.000

94002-3186-44 0500 3130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

712.000 $7.00

0.000

1,350.000

$0.00

$9,450.00

617-02 BRIDGE DECK CRACK SEALING
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4218.00 1,451.001,451.00 0.000.0094002-3186-44 0500 3140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,451.000 $125.00

0.000

1,451.000

$0.00

$181,375.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

94005-3212-04 0500 1300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

726.000 $125.00

0.000

726.000

$0.00

$90,750.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

94005-3212-04 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $30.50

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

94002-3186-44 0100 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $57.00

0.000

0.000

$0.00

$0.00

621-03.05 36" TEMPORARY DRAINAGE PIPE

94002-3186-44 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $75.00

0.000

0.000

$0.00

$0.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

94002-3186-44 0500 3150 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

261.000 $50.00

0.000

237.020

$0.00

$11,851.00

625-02.01 DRILLED SHAFT-SOIL (DIA.)

94002-3186-44 0500 3160 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $275.00

0.000

163.210

$0.00

$44,882.75

625-02.13 DRILLED SHAFT-ROCK (DIA.)
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268.92 269.92269.92 0.000.0094002-3186-44 0500 3170 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

261.000 $185.00

0.000

269.920

$0.00

$49,935.20

625-02.25 DRILLED SHAFT
CASING-PERMANENT (DIA.)

94002-3186-44 0500 3180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $135.00

0.000

203.756

$0.00

$27,507.06

625-02.40 DRILLED SHAFT CONCRETE

94002-3186-44 0500 3190 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,732.000 $0.85

0.000

36,754.000

$0.00

$31,240.90

625-02.44 DRILLED SHAFT REINFORCING
STEEL

94002-3186-44 0100 9069 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.65

0.000

73,320.650

$0.00

$194,299.72

701-01.01 CONCRETE SIDEWALK (4 ")

94005-3212-04 0100 0420 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,366.000 $2.65

0.000

8,518.500

$0.00

$22,574.03

701-01.01 CONCRETE SIDEWALK (4 ")

94002-3186-44 0100 1030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,220.000 $4.50

0.000

2,306.120

$0.00

$10,377.54

701-01.02 CONCRETE SIDEWALK (6 ")

94005-3212-04 0100 9082 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.50

0.000

3,065.640

$0.00

$13,795.38

701-01.02 CONCRETE SIDEWALK (6 ")
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27737.05 3,750.333,750.33 0.000.0094002-3186-44 0100 1040 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,490.000 $15.00

0.000

3,750.330

$0.00

$56,254.95

701-02.03 CONCRETE CURB RAMP

94005-3212-04 0100 9083 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

978.210

$0.00

$14,673.15

701-02.03 CONCRETE CURB RAMP

94002-3186-44 0100 1050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

839.000 $195.00

0.000

782.640

$0.00

$152,614.80

701-03 CONCRETE MEDIAN PAVEMENT

94005-3212-04 0100 9084 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $195.00

0.000

29.303

$0.00

$5,714.09

701-03 CONCRETE MEDIAN PAVEMENT

94002-3186-44 0100 1060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

188.000 $275.00

0.000

106.434

$0.00

$29,269.35

702-01 CONCRETE CURB

94005-3212-04 0100 9085 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $275.00

0.000

17.236

$0.00

$4,739.90

702-01 CONCRETE CURB
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10102.09 1,203.611,203.61 0.000.0094002-3186-44 0100 1070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,353.000 $197.50

0.000

1,203.606

$0.00

$237,712.19

702-03 CONCRETE COMBINED CURB &
GUTTER

94005-3212-04 0100 0430 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

188.000 $197.50

0.000

174.150

$0.00

$34,394.63

702-03 CONCRETE COMBINED CURB &
GUTTER

94002-3186-44 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $58.45

-81.000

404.200

$-4,734.45

$23,625.49

705-01.01 GUARDRAIL AT BRIDGE ENDS

94005-3212-04 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $58.45

0.000

54.000

$0.00

$3,156.30

705-01.01 GUARDRAIL AT BRIDGE ENDS

94002-3186-44 0100 9079 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.30

0.000

45.000

$0.00

$1,318.50

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

94005-3212-04 0100 9078 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.30

0.000

0.000

$0.00

$0.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

94002-3186-44 0100 9017 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $73.06

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

94005-3212-04 0100 9033 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $73.06

-27.000

27.000

$-1,972.69

$1,972.69

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS
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129351.00 14,266.5014,266.50 105.000.0094002-3186-44 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,960.000 $14.65

105.000

14,266.500

$1,538.25

$209,004.23

705-02.02 SINGLE GUARDRAIL (TYPE 2)

94005-3212-04 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $14.65

47.500

97.500

$695.88

$1,428.38

705-02.02 SINGLE GUARDRAIL (TYPE 2)

94002-3186-44 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.98

37.500

37.500

$824.06

$824.06

705-02.50 SHOP CURVED GUARDRAIL

94005-3212-04 0100 9034 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.98

-23.000

93.500

$-505.43

$2,054.66

705-02.50 SHOP CURVED GUARDRAIL

94002-3186-44 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $555.00

-2.000

12.000

$-1,110.00

$6,660.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

94002-3186-44 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,720.00

1.000

9.000

$1,720.00

$15,480.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

94005-3212-04 0100 9086 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,720.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

94002-3186-44 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $1,910.00

-1.000

29.000

$-1,910.00

$55,390.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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8.00 10.0010.00 0.000.0094002-3186-44 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,000.00

0.000

10.000

$0.00

$50,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

94005-3212-04 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

94002-3186-44 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,850.00

0.000

1.000

$0.00

$1,850.00

705-80.18 CABLE BARRIER TERMINAL

94002-3186-44 0100 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,419.000 $0.25

0.000

21,112.000

$0.00

$5,278.00

706-01 GUARDRAIL REMOVED

94005-3212-04 0100 9087 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.25

0.000

375.000

$0.00

$93.75

706-01 GUARDRAIL REMOVED

94002-3186-44 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $845.00

0.000

1.000

$0.00

$845.00

706-02.33 REMOVE & RESET ENERGY
ABSORB TERMINAL
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0.00 3,974.003,974.00 0.000.0094002-3186-44 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.00

0.000

3,974.000

$0.00

$7,948.00

706-05 GUARDRAIL ADJUSTMENT

94005-3212-04 0100 9088 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.00

0.000

0.000

$0.00

$0.00

706-05 GUARDRAIL ADJUSTMENT

94002-3186-44 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,852.000 $8.50

0.000

22,462.000

$0.00

$190,927.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

94002-3186-44 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $153.00

0.000

154.000

$0.00

$23,562.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

94002-3186-44 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

0.000

$0.00

$0.00

707-01.13 GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/(10 FOOT
WIDE)

94002-3186-44 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.83

0.000

1,383.000

$0.00

$6,679.89

707-03.01 STOCK FENCE

94002-3186-44 0100 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $149.00

0.000

15.000

$0.00

$2,235.00

707-03.02 END, BRACED LINE, CORNER
POST ASSEMBLY(STOCK FENCE)
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0.00 105.00105.00 0.000.0094002-3186-44 0100 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.05

0.000

105.000

$0.00

$110.25

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/Stock Fence

94002-3186-44 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,450.000 $0.90

0.000

3,360.000

$0.00

$3,024.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

94005-3212-04 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,960.000 $0.90

0.000

994.000

$0.00

$894.60

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

94002-3186-44 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $170.00

0.000

79.000

$0.00

$13,430.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

94002-3186-44 0100 1220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $55.00

0.000

0.000

$0.00

$0.00

709-01.02 RUBBLE STONE RIP-RAP

94002-3186-44 0100 1230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

866.000 $26.00

0.000

1,367.800

$0.00

$35,562.80

709-05.05 MACHINED RIP-RAP (CLASS A-3)

94002-3191-94 0100 9902 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.00

0.000

497.010

$0.00

$12,922.26

709-05.05 MACHINED RIP-RAP (CLASS A-3)/
(TANKER FIRE)

94005-3212-04 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $26.00

0.000

35.270

$0.00

$917.02

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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29104.34 1,899.021,899.02 21.690.0094002-3186-44 0100 1240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,156.000 $29.00

21.690

1,899.020

$629.01

$55,071.58

709-05.06 MACHINED RIP-RAP (CLASS A-1)

94005-3212-04 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

607.000 $29.00

0.000

21.600

$0.00

$626.40

709-05.06 MACHINED RIP-RAP (CLASS A-1)

94002-3186-44 0100 1250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,029.000 $31.00

0.000

3,345.560

$0.00

$103,712.36

709-05.08 MACHINED RIP-RAP (CLASS B)

94002-3186-44 0100 1260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,291.000 $31.00

0.000

1,205.900

$0.00

$37,382.90

709-05.09 MACHINED RIP-RAP (CLASS C)

94002-3186-44 0100 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51,239.000 $3.82

0.000

48,289.000

$0.00

$184,463.98

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

94005-3212-04 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,475.000 $3.82

0.000

1,993.000

$0.00

$7,613.26

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

94002-3186-44 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,550.000 $4.30

0.000

11,904.000

$0.00

$51,187.20

710-04 FILTER CLOTH UNDERDRAIN
(WITH PIPE)
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14497.00 3,003.003,003.00 0.000.0094002-3186-44 0100 1290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,289.000 $2.25

0.000

3,003.000

$0.00

$6,756.75

710-05 LATERAL UNDERDRAIN

94002-3186-44 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $325.00

0.000

15.000

$0.00

$4,875.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

94002-3186-44 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $325.00

0.000

48.000

$0.00

$15,600.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

94002-3186-44 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $325.00

0.000

37.000

$0.00

$12,025.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

94002-3186-44 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $325.00

0.000

0.000

$0.00

$0.00

710-06.14 LATERAL UNDERDRAIN ENDWALL
(5:1)

94002-3186-44 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $325.00

0.000

13.000

$0.00

$4,225.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)
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652.50 708.50708.50 0.000.0094002-3186-44 0500 3200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

843.000 $26.50

0.000

708.500

$0.00

$18,775.25

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

94002-3191-94 0500 9921 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.50

0.000

163.000

$0.00

$4,319.50

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM/
(TANKER FIRE)

94002-3186-44 0500 3210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $12.00

0.000

60.000

$0.00

$720.00

710-09.02 6" PIPE UNDERDRAIN

94002-3191-94 0500 9922 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.00

0.000

30.000

$0.00

$360.00

710-09.02 6" PIPE UNDERDRAIN/(TANKER
FIRE)

94002-3186-44 0100 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $300.00

0.000

885.930

$0.00

$265,779.00

711-04.01 CONCRETE GLARE SCREEN
MEDIAN BARRIER @ BRIDGE
PIERS

94002-3186-44 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,050.000 $44.00

0.000

3,354.000

$0.00

$147,576.00

711-05.70 32IN SINGLE SLOPE CONCRETE
BARRIER WALL

94002-3186-44 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,880.000 $61.00

0.000

14,100.580

$0.00

$860,135.38

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL
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0.00 936.00936.00 0.000.0094002-3186-44 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,566.000 $68.25

0.000

936.000

$0.00

$63,882.00

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL

94002-3186-44 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $50.00

0.000

759.000

$0.00

$37,950.00

711-05.81 32IN HALF SIZE SINGLE SLOPE
CONCRETE BARRIER WALL

94002-3186-44 0100 1400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $190,975.50

0.000

1.000

$0.00

$190,975.50

712-01 TRAFFIC CONTROL

94005-3212-04 0100 0510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,219.50

0.000

1.000

$0.00

$21,219.50

712-01 TRAFFIC CONTROL

94002-3186-44 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,820.000 $18.00

0.000

28,845.000

$0.00

$519,210.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

94002-3191-94 0100 9903 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

1,200.000

$0.00

$21,600.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL/(TANKER FIRE)

94005-3212-04 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,350.000 $18.00

0.000

0.000

$0.00

$0.00

712-02.04 INTERCONNECTED PORTABLE
BARRIER RAIL (DESCRIPTION)/
(TRAFFIC CONTROL)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6141.00 1,903.001,903.00 0.000.0094002-3186-44 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,166.000 $35.00

0.000

1,903.000

$0.00

$66,605.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

94002-3191-94 0100 9904 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.00

0.000

54.000

$0.00

$1,890.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)/(TANKER FIRE)

94005-3212-04 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $35.00

0.000

55.000

$0.00

$1,925.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

94002-3186-44 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,435.000 $8.50

0.000

871.000

$0.00

$7,403.50

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

94002-3186-44 0100 9057 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.00

0.000

14.000

$0.00

$350.00

712-05.01 WARNING LIGHTS (TYPE A)

94002-3191-94 0100 9905 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.00

0.000

18.000

$0.00

$450.00

712-05.01 WARNING LIGHTS (TYPE A)/
(TANKER FIRE)

94005-3212-04 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $25.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)
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Line
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33048.97 2,969.222,969.22 0.000.0094002-3186-44 0100 1440 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,486.000 $9.75

0.000

2,969.220

$0.00

$28,949.90

712-06 SIGNS (CONSTRUCTION)

94002-3191-94 0100 9906 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.75

0.000

159.040

$0.00

$1,550.64

712-06 SIGNS (CONSTRUCTION)/(TANKER
FIRE)

94005-3212-04 0100 0550 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $9.75

0.000

107.000

$0.00

$1,043.25

712-06 SIGNS (CONSTRUCTION)

94002-3186-44 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,100.00

0.000

7.000

$0.00

$7,700.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

94002-3191-94 0100 9907 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.50

0.000

50.000

$0.00

$1,225.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)/(TANKER FIRE)

94005-3212-04 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $24.50

0.000

120.000

$0.00

$2,940.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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856480.35 51,751.0751,751.07 0.000.0094002-3186-44 0100 9055 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

51,751.070

$0.00

$51,751.07

712-08.01 UNIFORMED POLICE OFFICER

94002-3191-94 0100 9908 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

1,008.000

$0.00

$1,008.00

712-08.01 UNIFORMED POLICE OFFICER/
(TANKER FIRE)

94005-3212-04 0100 9056 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

712-08.01 UNIFORMED POLICE OFFICER

94002-3186-44 0100 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $750.00

0.000

6.000

$0.00

$4,500.00

712-08.03 ARROW BOARD (TYPE C)

94002-3186-44 0100 9511 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $92.00

0.000

335.500

$0.00

$30,866.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

94002-3186-44 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.90

0.000

34,274.000

$0.00

$99,394.60

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

94002-3186-44 0100 1470 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $525.00

0.000

43.738

$0.00

$22,962.45

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)
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30431.80 8,134.408,134.40 0.000.0094002-3186-44 0100 1480 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,622.000 $2.75

0.000

8,134.400

$0.00

$22,369.60

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14800100

0.000.000

0.000.000

94002-3186-44 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $165.00

0.000

2.000

$0.00

$330.00

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST

94002-3186-44 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $33.75

0.000

180.000

$0.00

$6,075.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

94002-3186-44 0100 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $33.75

0.000

35.000

$0.00

$1,181.25

713-02.15 FLEXIBLE DELINEATOR (YELLOW

94002-3186-44 0100 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $145.00

0.000

2.000

$0.00

$290.00

713-02.40 MEDIAN BARRIER MILEPOST

94002-3186-44 0100 1530 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,878.000 $3.15

0.000

13,651.440

$0.00

$43,002.04

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT
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1.25 1.001.00 0.000.0094002-3186-44 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $59,900.00

0.000

1.000

$0.00

$59,900.00

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
68'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15400100

-22,462.500.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15400100

22,462.500.000

0.000.000

94002-3186-44 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $69,900.00

0.000

1.000

$0.00

$69,900.00

713-09.02 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
79'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15500100

-26,212.500.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15500100

26,212.500.000

0.000.000

94002-3186-44 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $61,600.00

0.000

1.000

$0.00

$61,600.00

713-09.03 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
91'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15600100

-30,400.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15600100

30,400.000.000

0.000.000
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1.38 1.001.00 0.000.0094002-3186-44 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $78,400.00

0.000

1.000

$0.00

$78,400.00

713-09.04 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
91'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15700100

-29,400.000.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15700100

29,400.000.000

0.000.000

94002-3186-44 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $62,000.00

0.000

1.000

$0.00

$62,000.00

713-09.05 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
96'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15800100

-30,700.000.750

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15800100

30,700.000.000

0.000.000

94002-3186-44 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $73,200.00

0.000

1.000

$0.00

$73,200.00

713-09.06 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
96'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15900100

-35,300.000.750

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15900100

35,300.000.000

0.000.000
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1.38 1.001.00 0.000.0094002-3186-44 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $89,000.00

0.000

1.000

$0.00

$89,000.00

713-09.07 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
96'-6")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16000100

-33,375.000.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16000100

33,375.000.000

0.000.000

94002-3186-44 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $87,000.00

0.000

1.000

$0.00

$87,000.00

713-09.08 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
96'-6")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16100100

-41,300.000.750

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16100100

41,300.000.000

0.000.000

94002-3186-44 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $75,150.00

0.000

1.000

$0.00

$75,150.00

713-09.09 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
103'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16200100

-28,181.250.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16200100

28,181.250.000

0.000.000
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1.00 1.001.00 0.000.0094002-3186-44 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $76,000.00

0.000

1.000

$0.00

$76,000.00

713-09.10 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
103'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16300100

-28,500.000.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16300100

28,500.000.000

0.000.000

94002-3186-44 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $88,000.00

0.000

1.000

$0.00

$88,000.00

713-09.11 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
108'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16400100

-33,000.000.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16400100

33,000.000.000

0.000.000

94002-3186-44 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $88,500.00

0.000

1.000

$0.00

$88,500.00

713-09.12 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
112'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16500100

-45,000.000.750

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16500100

45,000.000.000

0.000.000
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1.00 1.001.00 0.000.0094002-3186-44 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $88,350.00

0.000

1.000

$0.00

$88,350.00

713-09.13 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
120'-0")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16600100

-33,131.250.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16600100

33,131.250.000

0.000.000

94002-3186-44 0100 1670 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,511.000 $3.05

0.000

1,477.500

$0.00

$4,506.38

713-11.01 "U" SECTION STEEL POSTS

94005-3212-04 0100 0570 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

399.000 $3.05

0.000

208.500

$0.00

$635.93

713-11.01 "U" SECTION STEEL POSTS

94002-3186-44 0100 1680 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,310.000 $4.00

0.000

2,672.490

$0.00

$10,689.96

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

94005-3212-04 0100 0580 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

452.000 $4.00

0.000

407.700

$0.00

$1,630.80

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST
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1209.24 910.11910.11 0.000.0094002-3186-44 0100 1690 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

741.000 $10.75

0.000

910.110

$0.00

$9,783.68

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT16900100

0.000.000

0.000.000

94005-3212-04 0100 0590 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $10.75

0.000

135.180

$0.00

$1,453.19

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

94002-3186-44 0100 1700 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,180.000 $11.50

0.000

2,156.000

$0.00

$24,794.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

94005-3212-04 0100 0600 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $11.50

0.000

48.500

$0.00

$557.75

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

94002-3186-44 0100 1710 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,064.000 $21.50

0.000

4,147.000

$0.00

$89,160.50

713-14 EXTRUDED ALUMINUM PANEL
SIGNS
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0.00 1.001.00 0.000.0094002-3186-44 0100 1720 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,147.50

0.000

1.000

$0.00

$1,147.50

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

94005-3212-04 0100 0610 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $127.50

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

94002-3186-44 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $450.00

0.000

8.000

$0.00

$3,600.00

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

94002-3186-44 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $154.00

0.000

5.000

$0.00

$770.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

94005-3212-04 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $154.00

0.000

1.000

$0.00

$154.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

94002-3186-44 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,900.00

0.000

11.000

$0.00

$75,900.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

94005-3212-04 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,900.00

0.000

0.000

$0.00

$0.00

713-16.04 CHANGEABLE MESSAGE SIGN
UNIT  (DESCRIPT)
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0.00 16.0016.00 0.000.0094002-3186-44 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $516.00

0.000

16.000

$0.00

$8,256.00

713-16.20 SIGNS (DESCRIPTION)/
(INTERNALLY ILLUMINATED SNS,
MAST ARM MO

94005-3212-04 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $240.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(R10-12,
30"x36")

94005-3212-04 0100 9536 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,593.50

0.000

16.000

$0.00

$41,496.00

713-16.23 SIGNS (DESCRIPTION)/(Internally
Illuminated Street Signs - Furnish
Only)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95360100

-29,640.0016.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95360100

29,640.000.000

0.000.000

94002-3186-44 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $130.00

0.000

11.000

$0.00

$1,430.00

713-17.02 INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

94002-3186-44 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $360.00

0.000

2.000

$0.00

$720.00

713-17.60 SIGN MOUNTED ON CONCRETE
MEDIAN BARRIER (_______)/
(W4-1)

94002-3186-44 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $475.00

0.000

2.000

$0.00

$950.00

713-17.61 SIGN MOUNTED ON CONCRETE
MEDIAN BARRIER (_______)/
(TN-60D)

Page 69RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0094002-3186-44 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $475.00

0.000

1.000

$0.00

$475.00

713-17.62 SIGN MOUNTED ON CONCRETE
MEDIAN BARRIER (_______)/
(TN-60F)

94002-3186-44 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $475.00

0.000

1.000

$0.00

$475.00

713-17.63 SIGN MOUNTED ON CONCRETE
MEDIAN BARRIER (_______)/
(TN-60B)

94002-3186-44 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $475.00

0.000

1.000

$0.00

$475.00

713-17.64 SIGN MOUNTED ON CONCRETE
MEDIAN BARRIER (_______)/
(W13-2)

94002-3186-44 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $355.00

0.000

11.000

$0.00

$3,905.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(TN-45a)

94002-3186-44 0100 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $475.00

0.000

21.000

$0.00

$9,975.00

713-30.10 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(ALL
HOV SIGNS)

94002-3186-44 0500 3220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,178.00

0.000

1.000

$0.00

$5,178.00

714-01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO.1)

94002-3186-44 0500 3230 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,355.00

0.000

1.000

$0.00

$4,355.00

714-01.02 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO.2)
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8.00 10.0010.00 0.000.0094002-3186-44 0100 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,016.00

0.000

10.000

$0.00

$10,160.00

714-09.09 LUMINAIRES (DESCRIPTION)/(15'
LUMINAIRE ARM WITH LED
LIGHTING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18500100

-6,790.0010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18500100

6,790.000.000

0.000.000

94005-3212-04 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,016.00

0.000

2.000

$0.00

$2,032.00

714-09.09 LUMINAIRES (DESCRIPTION)/(15'
LUMINAIRE ARM WITH LED
LIGHTING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06500100

-1,358.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06500100

1,358.000.000

0.000.000

94002-3186-44 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,450.000 $10.00

0.000

5,998.000

$0.00

$59,980.00

716-01.12 RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

94002-3191-94 0100 9909 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.00

0.000

135.000

$0.00

$1,350.00

716-01.12 RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)/(TANKER FIRE)
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0.00 112.00112.00 0.000.0094002-3186-44 0100 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $30.00

0.000

112.000

$0.00

$3,360.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

94005-3212-04 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

94002-3186-44 0100 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $30.00

0.000

338.000

$0.00

$10,140.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

94005-3212-04 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

94002-3186-44 0100 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,165.000 $30.00

0.000

2,138.000

$0.00

$64,140.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

94002-3186-44 0100 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $15.00

0.000

597.000

$0.00

$8,955.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER
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1774.32 896.99896.99 0.000.0094002-3186-44 0100 1910 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.140 $25.00

0.000

896.993

$0.00

$22,424.83

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

94005-3212-04 0100 9092 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.00

0.000

11.111

$0.00

$277.78

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

94002-3186-44 0100 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

915.000 $15.00

31.000

893.000

$465.00

$13,395.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

94005-3212-04 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $15.00

0.000

151.000

$0.00

$2,265.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

94002-3186-44 0100 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $200.00

0.000

47.000

$0.00

$9,400.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

94005-3212-04 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $200.00

0.000

10.000

$0.00

$2,000.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

94002-3186-44 0100 1940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,620.420 $10.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Page 73RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2454.00 1,363.001,363.00 117.000.0094002-3186-44 0100 1950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,640.000 $20.00

117.000

1,363.000

$2,340.00

$27,260.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

94005-3212-04 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $20.00

0.000

295.000

$0.00

$5,900.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

94005-3212-04 0100 0710 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,800.00

0.000

0.000

$0.00

$0.00

716-02.30 RETRACING PAVEMENT
MARKINGS - PLASTIC (4" LINE)

94002-3186-44 0100 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $400.00

0.000

3.000

$0.00

$1,200.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

94005-3212-04 0100 9089 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $400.00

0.000

2.000

$0.00

$800.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

94005-3212-04 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $3.00

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

94002-3186-44 0100 1970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.560 $12.00

0.000

0.000

$0.00

$0.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)
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0.00 41.0041.00 0.000.0094002-3186-44 0100 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $150.00

0.000

41.000

$0.00

$6,150.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

94002-3186-44 0100 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $400.00

0.000

13.000

$0.00

$5,200.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

94002-3186-44 0100 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $450.00

0.000

3.000

$0.00

$1,350.00

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

94002-3186-44 0100 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $200.00

0.000

18.000

$0.00

$3,600.00

716-04.09 PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

94002-3186-44 0100 2020 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.330 $20.00

0.000

12.000

$0.00

$240.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

94002-3186-44 0100 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $400.00

0.000

11.000

$0.00

$4,400.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)
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31.00 23.0023.00 0.000.0094002-3186-44 0100 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $520.00

0.000

23.000

$0.00

$11,960.00

716-04.15 PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW

94005-3212-04 0100 9090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $520.00

0.000

8.000

$0.00

$4,160.00

716-04.15 PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

94002-3186-44 0100 2050 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,800.00

0.000

34.499

$0.00

$62,098.20

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

94005-3212-04 0100 9068 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

4.219

$0.00

$7,594.20

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

94002-3186-44 0100 9058 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,900.00

0.000

34.504

$0.00

$65,557.60

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

94005-3212-04 0100 0730 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.500 $1,900.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)
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426.25 74.2774.27 0.000.0094002-3186-44 0100 2060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $3,000.00

0.000

74.273

$0.00

$222,819.00

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)

94002-3191-94 0100 9910 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,000.00

0.000

1.635

$0.00

$4,905.00

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)/(TANKER
FIRE)

94002-3186-44 0100 9059 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.50

0.000

80,939.000

$0.00

$121,408.50

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

94002-3191-94 0100 9911 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.50

0.000

708.000

$0.00

$1,062.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)/(TANKER FIRE)

94005-3212-04 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

405.000 $1.50

0.000

8,368.000

$0.00

$12,552.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

94002-3186-44 0100 9080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20.00

0.000

55.111

$0.00

$1,102.22

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

94005-3212-04 0100 0750 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $20.00

0.000

3.778

$0.00

$75.56

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)
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0.00 6.296.29 0.000.0094002-3186-44 0100 2070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.675 $3,600.00

0.000

6.293

$0.00

$22,654.80

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

94005-3212-04 0100 0760 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,600.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

94002-3186-44 0100 2080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.600 $4,600.00

-0.845

24.718

$-3,887.00

$113,702.80

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

94005-3212-04 0100 9091 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,600.00

0.000

2.218

$0.00

$10,202.80

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

94002-3186-44 0100 2090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,379.000 $5.00

0.000

10,625.000

$0.00

$53,125.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)

94005-3212-04 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $5.00

0.000

0.000

$0.00

$0.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)

94002-3186-44 0100 2100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,495.000 $4.00

0.000

16,218.000

$0.00

$64,872.00

716-12.08 ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)
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Supplemental Description

0.50 1.001.00 0.000.0094002-3186-44 0100 2110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $585,000.00

0.000

1.000

$0.00

$585,000.00

717-01 MOBILIZATION

94005-3212-04 0100 0780 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65,000.00

0.000

1.000

$0.00

$65,000.00

717-01 MOBILIZATION

94002-3186-44 0100 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $91.00

0.000

32.000

$0.00

$2,912.00

725-03.60 CABLE MARKER

94005-3212-04 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $91.00

0.000

0.000

$0.00

$0.00

725-03.60 CABLE MARKER

94002-3186-44 0100 2130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,250.000 $8.20

0.000

12,453.000

$0.00

$102,114.60

725-04.24 CONDUIT BANK TYPE 4

94002-3186-44 0100 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,265.000 $24.00

0.000

885.000

$0.00

$21,240.00

725-04.34 CONDUIT BANK TYPE 4 BORED
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.006.00 0.000.0094002-3186-44 0100 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $537.00

0.000

6.000

$0.00

$3,222.00

725-05.04 SPLICE ENCLOSURE (UNDER
GRADE)

94005-3212-04 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $537.00

0.000

2.000

$0.00

$1,074.00

725-05.04 SPLICE ENCLOSURE (UNDER
GRADE)

94002-3186-44 0100 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $41.00

0.000

18.000

$0.00

$738.00

725-05.06 FUSION SPLICE

94005-3212-04 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $41.00

0.000

6.000

$0.00

$246.00

725-05.06 FUSION SPLICE

94002-3186-44 0100 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,450.000 $1.40

0.000

3,923.000

$0.00

$5,492.20

725-07.24 2" CONDUIT W/BANK

94002-3186-44 0100 2180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,330.000 $3.10

0.000

1,785.000

$0.00

$5,533.50

725-07.34 2" CONDUIT BORED W/BANK

94002-3186-44 0100 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $407.00

0.000

15.000

$0.00

$6,105.00

725-12.40 PULL BOXES (TYPE C)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0094002-3186-44 0100 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.00

0.000

1.000

$0.00

$900.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

94005-3212-04 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.00

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

94005-3212-04 0100 0830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $986.00

0.000

0.000

$0.00

$0.00

730-01.04 MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT

94002-3186-44 0100 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $680.00

0.000

1.000

$0.00

$680.00

730-02.08 SIGNAL HEAD ASSEMBLY (130
POLE MOUNTED)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21.00 33.0033.00 0.000.0094002-3186-44 0100 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $832.00

0.000

33.000

$0.00

$27,456.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22200100

-17,457.0033.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22200100

17,457.000.000

0.000.000

94005-3212-04 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $832.00

0.000

6.000

$0.00

$4,992.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08400100

-3,174.006.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08400100

3,174.000.000

0.000.000

94002-3186-44 0100 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,369.00

0.000

4.000

$0.00

$5,476.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

94005-3212-04 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,369.00

0.000

1.000

$0.00

$1,369.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6.00 9.009.00 0.000.0094002-3186-44 0100 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $835.00

0.000

9.000

$0.00

$7,515.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A3 WITH
BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22400100

-4,788.009.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22400100

4,788.000.000

0.000.000

94005-3212-04 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $835.00

0.000

2.000

$0.00

$1,670.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A3 WITH
BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08600100

-1,064.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08600100

1,064.000.000

0.000.000

94002-3186-44 0100 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $834.00

0.000

4.000

$0.00

$3,336.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A1 WITH
BACKPLATE)

94002-3186-44 0100 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,054.00

0.000

1.000

$0.00

$1,054.00

730-02.32 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140A1 WITH
BACKPLATE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0094002-3186-44 0100 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $680.00

0.000

2.000

$0.00

$1,360.00

730-02.33 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A3, POST
MOUNTED)

94002-3186-44 0100 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $281.00

0.000

12.000

$0.00

$3,372.00

730-03.20 INSTALL PULL BOX (TYPE A)

94005-3212-04 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $281.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

94002-3186-44 0100 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $352.00

0.000

29.000

$0.00

$10,208.00

730-03.21 INSTALL PULL BOX (TYPE B)

94005-3212-04 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $352.00

0.000

5.000

$0.00

$1,760.00

730-03.21 INSTALL PULL BOX (TYPE B)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

225.00 38.0038.00 0.000.0094002-3186-44 0100 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $1,076.00

0.000

38.000

$0.00

$40,888.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23000100

-10,857.0033.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000100

10,857.000.000

0.000.000

94005-3212-04 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,076.00

0.000

3.000

$0.00

$3,228.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

94002-3186-44 0100 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,297.00

0.000

14.000

$0.00

$18,158.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23100100

-5,251.4012.100

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23100100

-390.600.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100100

5,642.000.000

0.000.000

94005-3212-04 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,297.00

0.000

2.000

$0.00

$2,594.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4.00 5.005.00 0.000.0094002-3186-44 0100 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,637.00

0.000

5.000

$0.00

$18,185.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

94005-3212-04 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,637.00

0.000

1.000

$0.00

$3,637.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

94002-3186-44 0100 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

660.000 $1.40

0.000

6,070.000

$0.00

$8,498.00

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)

94005-3212-04 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $1.40

0.000

120.000

$0.00

$168.00

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)

94002-3186-44 0100 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,850.000 $2.60

0.000

3,900.000

$0.00

$10,140.00

730-05.03 SERVICE CABLE (DESCRIPTION)/
(STREET LIGHTING AC)

94005-3212-04 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

495.000 $2.60

0.000

495.000

$0.00

$1,287.00

730-05.03 SERVICE CABLE (DESCRIPTION)/
(STREET LIGHTING AC)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10215.00 5,651.005,651.00 0.000.0094002-3186-44 0100 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,470.000 $1.00

0.000

5,651.000

$0.00

$5,651.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

94005-3212-04 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,350.000 $1.00

0.000

730.000

$0.00

$730.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

94002-3186-44 0100 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,225.000 $1.10

0.000

7,747.000

$0.00

$8,521.70

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

94005-3212-04 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

910.000 $1.10

0.000

450.000

$0.00

$495.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

94002-3186-44 0100 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,440.000 $1.30

0.000

4,532.000

$0.00

$5,891.60

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

94005-3212-04 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

870.000 $1.30

0.000

650.000

$0.00

$845.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR
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15569.00 5,141.005,141.00 0.000.0094002-3186-44 0100 2380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,880.000 $1.60

0.000

5,141.000

$0.00

$8,225.60

730-08.10 SIGNAL CABLE - (DESCRIPTION)/
(EMERGENCY PREEMPT)

94005-3212-04 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

655.000 $1.60

0.000

432.000

$0.00

$691.20

730-08.10 SIGNAL CABLE - (DESCRIPTION)/
(EMERGENCY PREEMPT)

94002-3186-44 0100 2390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $1.80

0.000

750.000

$0.00

$1,350.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6F, SMFO
DROP CABLE)

94005-3212-04 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $1.80

0.000

300.000

$0.00

$540.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6F, SMFO
DROP CABLE)

94002-3186-44 0100 2400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,955.000 $2.00

0.000

6,180.000

$0.00

$12,360.00

730-08.41 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(24F,
SINGLE MODE)

94005-3212-04 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,720.000 $2.00

0.000

1,720.000

$0.00

$3,440.00

730-08.41 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(24F,
SINGLE MODE)
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94002-3186-44 0100 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $277.00

0.000

0.000

$0.00

$0.00

730-11.01 STEEL CONDUIT RISER
ASSEMBLY

94005-3212-04 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $277.00

0.000

0.000

$0.00

$0.00

730-11.01 STEEL CONDUIT RISER
ASSEMBLY

94002-3186-44 0100 2420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

435.000 $6.90

0.000

320.000

$0.00

$2,208.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

94005-3212-04 0100 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $6.90

0.000

130.000

$0.00

$897.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

94002-3186-44 0100 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,845.000 $6.50

0.000

7,765.000

$0.00

$50,472.50

730-12.02 CONDUIT 2" DIAMETER (PVC)

94002-3191-94 0100 9912 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.50

0.000

606.000

$0.00

$3,939.00

730-12.02 CONDUIT 2" DIAMETER (PVC)/
(TANKER FIRE)

94005-3212-04 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.000 $6.50

0.000

810.000

$0.00

$5,265.00

730-12.02 CONDUIT 2" DIAMETER (PVC)
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9930.00 3,190.003,190.00 0.000.0094002-3186-44 0100 2440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,930.000 $7.30

0.000

3,190.000

$0.00

$23,287.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

94005-3212-04 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

345.000 $7.30

0.000

1,000.000

$0.00

$7,300.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

94002-3186-44 0100 2450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $16.00

0.000

0.000

$0.00

$0.00

730-12.08 CONDUIT 2" DIAMETER (RGS)

94005-3212-04 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $16.00

0.000

0.000

$0.00

$0.00

730-12.08 CONDUIT 2" DIAMETER (RGS)

94002-3186-44 0100 2460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,795.000 $15.00

0.000

5,840.000

$0.00

$87,600.00

730-12.16 CONDUIT (DESCRIPTION)/(2"
SCHEDULE 80 PVC, DIRECTIONAL
BORE)

94005-3212-04 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,465.000 $15.00

0.000

1,430.000

$0.00

$21,450.00

730-12.16 CONDUIT (DESCRIPTION)/(2"
SCHEDULE 80 PVC, DIRECTIONAL
BORE)
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1380.00 1,530.001,530.00 0.000.0094002-3186-44 0100 2470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,565.000 $19.00

0.000

1,530.000

$0.00

$29,070.00

730-12.17 CONDUIT (DESCRIPTION)/(3"
SCHEDULE 80 PVC, DIRECTIONAL
BORE)

94005-3212-04 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,140.000 $19.00

0.000

1,020.000

$0.00

$19,380.00

730-12.17 CONDUIT (DESCRIPTION)/(3"
SCHEDULE 80 PVC, DIRECTIONAL
BORE)

94002-3186-44 0100 2480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

760.000 $7.90

0.000

1,220.000

$0.00

$9,638.00

730-12.18 CONDUIT (DESCRIPTION)/(2"
SCHEDULE 80 PVC, TRENCHED)

94005-3212-04 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $7.90

0.000

460.000

$0.00

$3,634.00

730-12.18 CONDUIT (DESCRIPTION)/(2"
SCHEDULE 80 PVC, TRENCHED)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 19.0019.00 0.000.0094002-3186-44 0100 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $456.00

0.000

19.000

$0.00

$8,664.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24900100

-5,130.0019.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24900100

5,130.000.000

0.000.000

94005-3212-04 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $456.00

0.000

4.000

$0.00

$1,824.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10800100

-1,080.004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10800100

1,080.000.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.005.00 0.000.0094002-3186-44 0100 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $9,336.00

0.000

5.000

$0.00

$46,680.00

730-13.06 VEHICLE DETECTOR (OPTICALLY
ACTIVATED PRIORITY CONTROL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25000100

-34,235.005.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25000100

34,235.000.000

0.000.000

94005-3212-04 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,336.00

0.000

1.000

$0.00

$9,336.00

730-13.06 VEHICLE DETECTOR (OPTICALLY
ACTIVATED PRIORITY CONTROL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10900100

-6,847.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10900100

6,847.000.000

0.000.000

94002-3186-44 0100 2510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,245.000 $1.00

0.000

16,552.000

$0.00

$16,552.00

730-14.01 SHIELDED DETECTOR CABLE

94005-3212-04 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,720.000 $1.00

0.000

5,414.000

$0.00

$5,414.00

730-14.01 SHIELDED DETECTOR CABLE
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3887.00 3,950.003,950.00 0.000.0094002-3186-44 0100 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,140.000 $2.70

0.000

3,950.000

$0.00

$10,665.00

730-14.02 SAW SLOT

94005-3212-04 0100 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,340.000 $2.70

0.000

996.000

$0.00

$2,689.20

730-14.02 SAW SLOT

94002-3186-44 0100 2530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,665.000 $0.50

0.000

12,946.000

$0.00

$6,473.00

730-14.03 LOOP WIRE

94005-3212-04 0100 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,320.000 $0.50

0.000

2,915.000

$0.00

$1,457.50

730-14.03 LOOP WIRE

94002-3186-44 0100 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $577.00

0.000

6.000

$0.00

$3,462.00

730-14.10 PREFORMED DETECTION
LOOP(6FT x 6FT)
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Item # Item Code Units
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11.50 5.005.00 0.000.0094002-3186-44 0100 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $12,805.00

0.000

5.000

$0.00

$64,025.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25500100

-44,400.005.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25500100

44,400.000.000

0.000.000

94005-3212-04 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,805.00

0.000

1.000

$0.00

$12,805.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11300100

-8,880.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11300100

8,880.000.000

0.000.000
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Item # Item Code Units
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3.00 5.005.00 0.000.0094002-3186-44 0100 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,775.00

0.000

5.000

$0.00

$18,875.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25600100

-13,130.005.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25600100

13,130.000.000

0.000.000

94005-3212-04 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,775.00

0.000

1.000

$0.00

$3,775.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

94002-3186-44 0100 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,675.00

0.000

1.000

$0.00

$6,675.00

730-18.01 MASTER CONTROLLER

94002-3186-44 0100 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,269.00

0.000

7.000

$0.00

$8,883.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(8')

94005-3212-04 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,269.00

0.000

1.000

$0.00

$1,269.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(8')

94002-3186-44 0100 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,269.00

0.000

1.000

$0.00

$1,269.00

730-23.31 PEDESTAL POLE (DESCRIPTION)/
(10')
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Item # Item Code Units
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4.00 2.002.00 0.000.0094002-3186-44 0100 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13,276.00

0.000

2.000

$0.00

$26,552.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26000100

-14,102.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26000100

14,102.000.000

0.000.000

94005-3212-04 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,276.00

0.000

1.000

$0.00

$13,276.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11600100

-7,051.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11600100

7,051.000.000

0.000.000
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2.75 1.001.00 0.000.0094002-3186-44 0100 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,112.00

0.000

1.000

$0.00

$15,112.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26100100

-8,470.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26100100

8,470.000.000

0.000.000

94005-3212-04 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $15,112.00

0.000

2.000

$0.00

$30,224.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11700100

-16,940.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11700100

16,940.000.000

0.000.000

94002-3186-44 0100 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $17,787.00

0.000

4.000

$0.00

$71,148.00

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26200100

-42,144.004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26200100

42,144.000.000

0.000.000
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3.75 2.002.00 0.000.0094002-3186-44 0100 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $22,884.00

0.000

2.000

$0.00

$45,768.00

730-23.39 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 75')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26300100

-27,580.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26300100

27,580.000.000

0.000.000

94002-3186-44 0100 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,015.00

0.000

1.000

$0.00

$11,015.00

730-23.88 CANTILEVER SIGNAL SUPPORT (1
ARM @ 45')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26400100

-5,304.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26400100

5,304.000.000

0.000.000

94002-3186-44 0100 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $25,197.00

0.000

5.000

$0.00

$125,985.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 80')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26500100

-77,880.005.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26500100

77,880.000.000

0.000.000
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12.00 20.0020.00 0.000.0094002-3186-44 0100 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $581.00

0.000

20.000

$0.00

$11,620.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26600100

-7,380.0020.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26600100

7,380.000.000

0.000.000

94005-3212-04 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $581.00

0.000

4.000

$0.00

$2,324.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11800100

-1,476.004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT11800100

-738.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11800100

2,214.000.000

0.000.000

94002-3186-44 0100 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $388.00

0.000

1.000

$0.00

$388.00

730-26.06 PEDESTRIAN PUSHBUTTON POST

94005-3212-04 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $388.00

0.000

2.000

$0.00

$776.00

730-26.06 PEDESTRIAN PUSHBUTTON POST
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Item # Item Code Units
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12.00 20.0020.00 0.000.0094002-3186-44 0100 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $291.00

0.000

20.000

$0.00

$5,820.00

730-26.09 PEDESTRIAN PUSHBUTTON WITH
15IN SIGN

94005-3212-04 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $291.00

0.000

4.000

$0.00

$1,164.00

730-26.09 PEDESTRIAN PUSHBUTTON WITH
15IN SIGN

94002-3186-44 0100 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $8,822.00

0.000

5.000

$0.00

$44,110.00

730-35.06 BATTERY BACK-UP AND POWER
CONDITIONER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26900100

-33,082.505.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26900100

33,082.500.000

0.000.000

94005-3212-04 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,822.00

0.000

1.000

$0.00

$8,822.00

730-35.06 BATTERY BACK-UP AND POWER
CONDITIONER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12100100

-6,616.501.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12100100

6,616.500.000

0.000.000
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0.00 1.001.00 0.000.0094002-3186-44 0100 9542 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20,790.07

0.000

1.000

$0.00

$20,790.07

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

94002-3186-44 0100 2700 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,560.00

0.000

1.000

$0.00

$11,560.00

730-40.02 TEMPORARY TRAFFIC SIGNAL
SYSTEM

94002-3186-44 0100 9513 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.55

0.000

180.000

$0.00

$3,519.00

740-06.01 GEOMEMBRANE

94002-3186-44 0100 2710 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,753.000 $2.35

0.000

2,729.560

$0.00

$6,414.47

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

94005-3212-04 0100 1220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,290.000 $2.35

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

94002-3186-44 0100 9514 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.85

0.000

800.000

$0.00

$3,080.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)
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14880.00 5,220.005,220.00 0.000.0094002-3186-44 0100 2720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,616.000 $3.25

0.000

5,220.000

$0.00

$16,965.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)

94005-3212-04 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,461.000 $3.25

0.000

1,700.000

$0.00

$5,525.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)

94002-3186-44 0100 2730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,976.000 $4.91

0.000

27,864.000

$0.00

$136,812.24

740-11.05 TEMPORARY SEDIMENT TUBE
24IN (DESCRIPTION)/(EROSION
CONTROL)

94002-3186-44 0900 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $230.00

0.000

22.000

$0.00

$5,060.00

760-19.01 REMOVE POLES

94002-3186-44 0900 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

239.000 $175.00

0.000

297.000

$0.00

$51,975.00

760-19.02 REMOVE OH ASSY

94002-3186-44 0900 3260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,924.000 $0.92

0.000

30,082.000

$0.00

$27,675.44

760-19.03 REMOVE PRIMARY WIRE

94002-3191-94 0900 9923 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.92

0.000

2,695.000

$0.00

$2,479.40

760-19.03 REMOVE PRIMARY WIRE/
(TANKER FIRE)
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1214.00 1,247.001,247.00 0.000.0094002-3186-44 0900 3270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

706.000 $1.92

0.000

1,247.000

$0.00

$2,394.24

760-19.04 REMOVE SEC WIRE

94002-3186-44 0900 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $895.00

0.000

5.000

$0.00

$4,475.00

760-19.05 (I) WOOD POLE 40-2W

94002-3186-44 0900 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $770.00

0.000

2.000

$0.00

$1,540.00

760-19.06 (I) WOOD POLE 40-5W

94002-3186-44 0900 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,035.00

0.000

2.000

$0.00

$2,070.00

760-19.07 (I) WOOD POLE 45-2W

94002-3186-44 0900 3310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $990.00

0.000

4.000

$0.00

$3,960.00

760-19.08 (I) WOOD POLE 45-3W

94002-3186-44 0900 3320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,195.00

0.000

1.000

$0.00

$1,195.00

760-19.09 (I) WOOD POLE 50-3W

94002-3186-44 0900 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,810.00

0.000

2.000

$0.00

$7,620.00

760-19.10 (I) STL POLE 50-H1S
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0.00 2.002.00 0.000.0094002-3186-44 0900 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,285.00

0.000

2.000

$0.00

$12,570.00

760-19.11 (I) STL POLE 55-H3S

94002-3186-44 0900 3350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,415.00

0.000

10.000

$0.00

$14,150.00

760-19.12 (I) WOOD POLE 55-2W

94002-3186-44 0900 3360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,495.00

0.000

5.000

$0.00

$27,475.00

760-19.13 (I) STL POLE 55-H2S

94002-3186-44 0900 3370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,810.00

0.000

2.000

$0.00

$13,620.00

760-19.14 (I) STL POLE 60-H3S

94002-3186-44 0900 3380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,725.00

0.000

8.000

$0.00

$13,800.00

760-19.15 (I) WOOD POLE 60-2W

94002-3186-44 0900 3390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $6,015.00

0.000

6.000

$0.00

$36,090.00

760-19.16 (I) STL POLE 60-H2S

94002-3186-44 0900 3400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,325.00

0.000

4.000

$0.00

$9,300.00

760-19.17 (I) WOOD POLE 65-1W
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0.00 1.001.00 0.000.0094002-3186-44 0900 3410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,425.00

0.000

1.000

$0.00

$7,425.00

760-19.18 (I) STL POLE 65-H3S

94002-3186-44 0900 3420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $8,000.00

0.000

5.000

$0.00

$40,000.00

760-19.19 (I) STL POLE 70-H3S

94002-3186-44 0900 3430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,625.00

0.000

1.000

$0.00

$8,625.00

760-19.20 (I) STL POLE 75-H3S

94002-3186-44 0900 3440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,540.00

0.000

2.000

$0.00

$19,080.00

760-19.21 (I) STL POLE 80-H3S

94002-3186-44 0900 3450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $455.00

0.000

3.000

$0.00

$1,365.00

760-19.22 (I) 1IN  X 10FT TPL EYE BUSTANC
F1-10

94002-3186-44 0900 3460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

633.000 $1.80

0.000

1,263.000

$0.00

$2,273.40

760-19.23 (I) OH PRIMARY WIRE D #1/0
ACSR

94002-3186-44 0900 3470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,668.000 $1.30

0.000

2,711.000

$0.00

$3,524.30

760-19.24 (I) OH PRIMARY WIRE D #2 ACSR
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7797.00 7,090.007,090.00 0.000.0094002-3186-44 0900 3480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,739.000 $1.91

0.000

7,090.000

$0.00

$13,541.90

760-19.25 (I) OH PRIMARY WIRE D #3/0
ACSR

94002-3191-94 0900 9924 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.91

0.000

385.000

$0.00

$735.35

760-19.25 (I) OH PRIMARY WIRE D #3/0
ACSR/(TANKER FIRE)

94002-3186-44 0900 3490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $1.42

0.000

0.000

$0.00

$0.00

760-19.26 (I) OH PRIMARY WIRE D #4 ACSR

94002-3186-44 0900 3500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $2.16

0.000

70.000

$0.00

$151.20

760-19.27 (I) OH SECONDARY WIRE D #4
ALDP

94002-3186-44 0900 3510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,704.000 $4.04

0.000

48,030.000

$0.00

$194,041.20

760-19.28 (I) OH PRIMARY WIRE D #795 AAC

94002-3191-94 0900 9925 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.04

0.000

2,310.000

$0.00

$9,332.40

760-19.28 (I) OH PRIMARY WIRE D #795
AAC/(TANKER FIRE)

94002-3186-44 0900 3520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $675.00

0.000

11.000

$0.00

$7,425.00

760-19.29 (I) TPL EYE SCREW ANC HIGH
TORQUE F6-6
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293.00 75.0075.00 0.000.0094002-3186-44 0900 3530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $400.00

0.000

75.000

$0.00

$30,000.00

760-19.30 (I) TWIN EYE SCREW ANCHOR
F6-7

94002-3186-44 0900 3540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $455.00

0.000

6.000

$0.00

$2,730.00

760-19.31 (I) ROCK ANCHOR F7-6

94002-3186-44 0900 3550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $95.00

0.000

2.000

$0.00

$190.00

760-19.32 (I) SEC/NEU ASSY INSULATED
BRACKET J10

94002-3186-44 0900 3560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $115.00

0.000

1.000

$0.00

$115.00

760-19.33 (I) SEC ASSY INSULATED
DEADENDJ13E

94002-3186-44 0900 3570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $85.00

0.000

1.000

$0.00

$85.00

760-19.34 (I) SEC SWINGING CLEVIS
SERVICE ASSY J6

94002-3186-44 0900 3580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $75.00

0.000

2.000

$0.00

$150.00

760-19.35 (I) UPSET BOLT J8

94002-3186-44 0900 3590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $100.00

0.000

5.000

$0.00

$500.00

760-19.36 (I) PREFORMED SERVICE ASSY
K6C
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0.00 2.002.00 0.000.0094002-3186-44 0900 3600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $595.00

0.000

2.000

$0.00

$1,190.00

760-19.37 (I) 250W SECURITY LIGHT M29-250

94002-3186-44 0900 3610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $115.00

0.000

5.000

$0.00

$575.00

760-19.38 (I) DEADEND SHOE M5-1

94002-3186-44 0900 3620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $185.00

0.000

3.000

$0.00

$555.00

760-19.39 (I) FIBERGLASS BRACKET M5-22

94002-3186-44 0900 3630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $11.36

0.000

130.000

$0.00

$1,476.80

760-19.40 (I) UG SEC WIRE UK #350 MCTP

94002-3186-44 0900 3640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $11.18

0.000

275.000

$0.00

$3,074.50

760-19.41 (I) UG SEC WIRE UK #4/0 ALQD

94002-3186-44 0900 3650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,845.00

0.000

2.000

$0.00

$3,690.00

760-19.42 (I) LARGE UG PULLBOX UM35L

94002-3186-44 0900 3660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,915.00

0.000

2.000

$0.00

$5,830.00

760-19.43 (I) PRIMARY UG PBX 48L X 30W X
36D UM35P
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1.00 3.003.00 0.000.0094002-3186-44 0900 3670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $940.00

0.000

3.000

$0.00

$2,820.00

760-19.44 (I) SEC POLE MOUNTED 3IN
CONDUIT UM53

94002-3186-44 0900 3680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,060.00

0.000

9.000

$0.00

$9,540.00

760-19.45 (I) PRIMARY POLE MOUNTED 4IN
CONDUIT UM54

94002-3186-44 0900 3690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $175.00

0.000

1.000

$0.00

$175.00

760-19.46 (I) SINGLE PH VERTICLE
TANGENT VA1

94002-3186-44 0900 3700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $265.00

0.000

1.000

$0.00

$265.00

760-19.47 (I) SINGLE PH VERTICAL MED
ANGL VA3

94002-3186-44 0900 3710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $335.00

0.000

3.000

$0.00

$1,005.00

760-19.48 (I) SINGLE PH TAP FROM 3 PH
STR VA5-2E

94002-3186-44 0900 3720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $210.00

0.000

3.000

$0.00

$630.00

760-19.49 (I) SINGLE PH  DEADEND EPOXY
INS VA5E

94002-3186-44 0900 3730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $990.00

0.000

15.000

$0.00

$14,850.00

760-19.50 (I) 3 PH LG COND TANGENT STR
VC1-3
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0.00 1.001.00 0.000.0094002-3186-44 0900 3740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $790.00

0.000

1.000

$0.00

$790.00

760-19.51 (I) 3 PH SM COND TANGENT STL
STR VC1S

94002-3186-44 0900 3750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,090.00

0.000

1.000

$0.00

$1,090.00

760-19.52 (I) 3 PH SM ANGLE STRUCTURE
VC2

94002-3186-44 0900 3760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,435.00

0.000

8.000

$0.00

$11,480.00

760-19.53 (I) 3 PH HORIZ CONST MEDUIM
ANGLE VC2-2

94002-3186-44 0900 3770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,430.00

0.000

4.000

$0.00

$5,720.00

760-19.54 (I) 3 PH HORZ CNST STL STR
VC2-2S

94002-3186-44 0900 3780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,370.00

0.000

4.000

$0.00

$5,480.00

760-19.55 (I) 3 PH HORZ CNST STL STR NO
NEUVC2-2SX

94002-3186-44 0900 3790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,365.00

0.000

8.000

$0.00

$10,920.00

760-19.56 (I) 3 PH HORZ CNST NO NEU
VC2-2X

94002-3186-44 0900 3800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,250.00

0.000

1.000

$0.00

$1,250.00

760-19.57 (I) 3 PH VERT MEDIUM ANGLE
VC3L
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0.00 1.001.00 0.000.0094002-3186-44 0900 3810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,170.00

0.000

1.000

$0.00

$1,170.00

760-19.58 (I) 3 PH VERT MEDIUM ANGLE NO
NEU VC3LX

94002-3186-44 0900 3820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,105.00

0.000

1.000

$0.00

$2,105.00

760-19.59 (I) 3 PH VERT DBL DE VC4-1L

94002-3186-44 0900 3830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,970.00

0.000

3.000

$0.00

$5,910.00

760-19.60 (I) 3 PH VERT DBL DE NO NEU
VC4-1LX

94002-3186-44 0900 3840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $845.00

0.000

4.000

$0.00

$3,380.00

760-19.62 (I) 3 PH VERT SNGL DE NO NEU
VC5-1LX

94002-3186-44 0900 3850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,415.00

0.000

10.000

$0.00

$14,150.00

760-19.63 (I) 3 PH HORIZ SNGL DE VC7HDE

94002-3186-44 0900 3860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,010.00

0.000

1.000

$0.00

$2,010.00

760-19.64 (I) 3 PH HORIZ DBL DE VC8

94002-3186-44 0900 3870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,085.00

0.000

5.000

$0.00

$10,425.00

760-19.65 (I) 3 PH HORIZ DBL DE NEU ON
ARM VC8-1X
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0.00 1.001.00 0.000.0094002-3186-44 0900 3880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,975.00

0.000

1.000

$0.00

$1,975.00

760-19.66 (I) 3 PH HORIZ DBL DE INV ARMS
VC8-4X

94002-3186-44 0900 3890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,095.00

0.000

3.000

$0.00

$6,285.00

760-19.67 (I) 3 PH HORIZ DBL DE STL STR
VC8S

94002-3186-44 0900 3900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,095.00

0.000

1.000

$0.00

$2,095.00

760-19.68 (I) 3PH HORZ DBL DE STL STR
NONEU VC8SX

94002-3186-44 0900 3910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,170.00

0.000

1.000

$0.00

$2,170.00

760-19.69 (I) 3 PH HORIZ DBL DE NO NEU
VC8X

94002-3186-44 0900 3920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $1,370.00

0.000

13.000

$0.00

$17,810.00

760-19.70 (I) 3 PH LG COND TANGENT STR
VC9-2X

94002-3186-44 0900 3930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $210.00

0.000

38.000

$0.00

$7,980.00

760-19.71 (I) DOWN GUY LIGHT CONST
VE1-2

94002-3186-44 0900 3940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $305.00

0.000

12.000

$0.00

$3,660.00

760-19.72 (I) INSULTD DWN GUY LIGHT
CONST VE1-5TX
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14.00 10.0010.00 0.000.0094002-3186-44 0900 3950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $300.00

0.000

10.000

$0.00

$3,000.00

760-19.73 (I) SNGL OH GUYTHROUGH BOLT
TYPE VE2-2

94002-3186-44 0900 3960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $235.00

0.000

99.000

$0.00

$23,265.00

760-19.74 (I) DOWN GUY HVY CONST VE3-5

94002-3186-44 0900 3970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $340.00

0.000

24.000

$0.00

$8,160.00

760-19.75 (I) SNGL OH GUYTHROUGH BOLT
TYPE VE4-5

94002-3186-44 0900 3980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $570.00

0.000

3.000

$0.00

$1,710.00

760-19.76 (I) XFMR ASSY 1PH ON 1PH LINE
VG105

94002-3186-44 0900 3990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $570.00

0.000

1.000

$0.00

$570.00

760-19.77 (I) XFMR ASSY 1PH ON 3PH LINE
VG135

94002-3186-44 0900 4000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,115.00

0.000

7.000

$0.00

$21,805.00

760-19.78 (I) XFMR ASSY 3PH ON 3PH
LINEVG312L

94002-3186-44 0900 4010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $140.00

0.000

13.000

$0.00

$1,820.00

760-19.79 (I) LINE ARRESTOR VG5A
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Line
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0.00 6.006.00 0.000.0094002-3186-44 0900 4020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $165.00

0.000

6.000

$0.00

$990.00

760-19.80 (I) LINE ARRESTOR
INTERMED.VG5AI

94002-3186-44 0900 4030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $260.00

0.000

17.000

$0.00

$4,420.00

760-19.81 (I) FUSED CUTOUT VG5C

94002-3186-44 0900 4040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $405.00

0.000

3.000

$0.00

$1,215.00

760-19.82 (I) FUSED CUTOUT LOAD BK
VG5C-LB

94002-3186-44 0900 4050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $535.00

0.000

7.000

$0.00

$3,745.00

760-19.83 (I) DUAL 10FT XARM VG5H-10D

94002-3186-44 0900 4060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $615.00

0.000

3.000

$0.00

$1,845.00

760-19.84 (I) XFMR ASSY 1PH ON 1PH LINE
VG5T

94002-3186-44 0900 4070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $245.00

0.000

28.000

$0.00

$6,860.00

760-19.85 (I) POLE GRND WOOD STR
VM2-11

94002-3186-44 0900 4080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $205.00

0.000

24.000

$0.00

$4,920.00

760-19.86 (I) POLE GRND STL STR VM2-11S
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0.00 1.001.00 0.000.0094002-3186-44 0900 4090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $780.00

0.000

1.000

$0.00

$780.00

760-19.87 (I) SUB GRND CONN TO STL STR
VM2-14S

94002-3186-44 0900 4100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,185.00

0.000

1.000

$0.00

$9,185.00

760-19.88 (I) HOOKSTICK GOLB HORIZ
CONSTVM3-17LBH

94002-3186-44 0900 4110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $460.00

0.000

3.000

$0.00

$1,380.00

760-19.89 (I) LD BRK CUTOUT VM3-1LB

94002-3186-44 0900 4120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $115.00

0.000

0.000

$0.00

$0.00

760-19.90 (I) EPXY EXT LINK 12 INCH VM5-23

94002-3186-44 0900 4130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $135.00

0.000

16.000

$0.00

$2,160.00

760-19.91 (I) EPXY EXT LINK 48 INCH
VM5-23-4

94002-3186-44 0900 4140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $150.00

0.000

33.000

$0.00

$4,950.00

760-19.92 (I) EPXY EXT LINK 72 INCH
VM5-23-6

94002-3186-44 0900 4150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $115.00

0.000

7.000

$0.00

$805.00

760-19.93 (I) ARM PIN VM5-5
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0.00 1.001.00 0.000.0094002-3186-44 0900 4160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,300.00

0.000

1.000

$0.00

$2,300.00

760-19.94 (I) CAPACITOR ASSY VM9-600

94002-3186-44 0900 4170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $14.31

0.000

0.000

$0.00

$0.00

760-19.95 (I) UG PRIMARY VUD #1/0 ALCNC

94002-3186-44 0900 4180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,625.00

0.000

4.000

$0.00

$6,500.00

760-19.96 (I) 3PH UG PRIMARY CABL TERM
VUM2-5

94002-3186-44 0900 4190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,045.00

0.000

0.000

$0.00

$0.00

760-19.97 (I) 3 PH LG COND TANGENT STL
STR VC1-3S

94002-3186-44 0900 4200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,070.00

0.000

2.000

$0.00

$2,140.00

770-27.99 (I) 3 PH VERT SNGL DE VC5-1L

94002-3186-44 0901 9530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.00

0.000

590.000

$0.00

$20,650.00

773-09.83 BORE 4IN CONDUIT UNDER
COMMERCIAL DRIVE

94002-3186-44 0901 4210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $787.00

0.000

2.000

$0.00

$1,574.00

773-23.82 DIG SPLICE PIT 80 C.F.

94002-3186-44 0901 4220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $181.00

0.000

15.000

$0.00

$2,715.00

773-23.83 REMOVE POLES ALL SIZES
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76.00 34.0034.00 0.000.0094002-3186-44 0901 4230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $362.00

0.000

34.000

$0.00

$12,308.00

773-23.84 MR1-1IN MANTA RAY ANCHOR

94002-3186-44 0901 4240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $14.00

0.000

580.000

$0.00

$8,120.00

773-23.85 2 DUCT FORMATION @ 36IN
DEPTH

94002-3186-44 0901 4250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $5.50

0.000

660.000

$0.00

$3,630.00

773-23.86 4 IN SCHEDULE 40 PVC

94005-3212-04 0900 9517 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.20

0.000

44.000

$0.00

$1,108.80

791-01.02 2IN STEEL GAS MAIN

94002-3186-44 0906 4340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,200.000 $84.75

0.000

2,860.000

$0.00

$242,385.00

791-01.04 4IN STEEL GAS MAIN

94005-3212-04 0900 9518 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $143.85

0.000

121.000

$0.00

$17,405.85

791-01.05 6IN STEEL GAS MAIN

94002-3186-44 0904 9519 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $168.00

0.000

122.000

$0.00

$20,496.00

791-01.06 8IN STEEL GAS MAIN
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77.00 77.0077.00 0.000.0094005-3212-04 0901 1340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $31.25

0.000

77.000

$0.00

$2,406.25

791-02.02 2IN MDPE GAS MAIN

94002-3186-44 0902 4260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,800.000 $29.50

0.000

2,853.000

$0.00

$84,163.50

791-02.04 4IN MDPE GAS MAIN

94005-3212-04 0900 9520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.50

0.000

18.000

$0.00

$531.00

791-02.04 4IN MDPE GAS MAIN

94005-3212-04 0900 9521 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $68.25

0.000

324.000

$0.00

$22,113.00

791-02.05 6IN MDPE GAS MAIN

94002-3186-44 0906 4350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $175.00

0.000

350.000

$0.00

$61,250.00

791-04.31 HDD 4IN STEEL PIPE - ROCK

94005-3212-04 0900 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100.00

0.000

1.000

$0.00

$1,100.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

94002-3186-44 0906 4360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,400.00

0.000

1.000

$0.00

$2,400.00

791-06.11 CONNECT TO 4IN EX. STL MAIN
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0.00 1.001.00 0.000.0094002-3186-44 0903 4270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

791-06.31 CONNECT TO 2IN EX. STL MAIN
W/ STOPPLE

94005-3212-04 0900 9522 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30,784.53

0.000

1.000

$0.00

$30,784.53

791-06.33 CONNECT TO 6IN EX. STL MAIN
W/ STOPPLE

94002-3186-44 0904 9523 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29,400.00

0.000

1.000

$0.00

$29,400.00

791-06.34 CONNECT TO 8IN EX. STL MAIN
W/ STOPPLE

94002-3186-44 0904 4280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $675.00

0.000

1.000

$0.00

$675.00

791-07.02 4IN PE GAS VALVE ASSEMBLY

94005-3212-04 0900 9524 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,575.00

0.000

1.000

$0.00

$1,575.00

791-07.03 6IN PE GAS VALVE ASSEMBLY

94005-3212-04 0900 9525 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,625.00

0.000

1.000

$0.00

$2,625.00

791-07.09 2IN STEEL GAS VALVE
ASSEMBLY

94002-3186-44 0906 4370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,200.00

0.000

5.000

$0.00

$11,000.00

791-07.10 4IN STEEL GAS VALVE
ASSEMBLY
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0.00 1.001.00 0.000.0094005-3212-04 0900 9526 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,405.00

0.000

1.000

$0.00

$6,405.00

791-07.11 6IN STEEL GAS VALVE
ASSEMBLY

94002-3186-44 0904 4290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $385.00

0.000

6.000

$0.00

$2,310.00

791-08.02 3/4IN SERVICE ASSEMBLY

94005-3212-04 0900 9527 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $385.00

0.000

0.000

$0.00

$0.00

791-08.02 3/4IN SERVICE ASSEMBLY

94002-3186-44 0904 4300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18.00

0.000

0.000

$0.00

$0.00

791-08.06 1/2IN PE SERVICE PIPE

94002-3186-44 0905 4330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

755.000 $21.75

0.000

951.000

$0.00

$20,684.25

791-08.07 3/4IN PE SERVICE PIPE

94005-3212-04 0900 9528 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.75

0.000

22.000

$0.00

$478.50

791-08.07 3/4IN PE SERVICE PIPE

94005-3212-04 0900 9529 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8,925.00

0.000

1.000

$0.00

$8,925.00

791-09.04 REGULATOR STATION
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311.20 163.10163.10 0.000.0094002-3186-44 0906 4380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $55.00

0.000

163.100

$0.00

$8,970.50

791-09.05 RESTORE ASPHALT

94002-3186-44 0906 4390 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $33.20

0.000

0.000

$0.00

$0.00

791-09.06 RESTORE CONCRETE

94002-3186-44 0906 4400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $45.00

0.000

312.200

$0.00

$14,049.00

791-09.07 RESTORE GRAVEL

94005-3212-04 0900 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $645.00

0.000

2.000

$0.00

$1,290.00

791-09.08 REMOVE REGULATOR STATION

94002-3186-44 0904 4310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $256.00

0.000

2.000

$0.00

$512.00

791-10.01 RETIRE IN PLACE 3/4IN SERV CUT
& PLUG

94005-3212-04 0900 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $256.00

0.000

1.000

$0.00

$256.00

791-10.01 RETIRE IN PLACE 3/4IN SERV CUT
& PLUG

94002-3186-44 0904 4320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $345.00

0.000

0.000

$0.00

$0.00

791-10.04 RETIRE IN PLACE 2IN SERV CUT
& PLUG
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1.00 4.004.00 0.000.0094002-3186-44 0907 4410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.00

0.000

4.000

$0.00

$1,200.00

793-14.30 FIBEROPTIC PULL BOX (12IN X
12IN)

94002-3186-44 0909 4620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $30.00

0.000

110.000

$0.00

$3,300.00

793-17.11 OPEN CUT 4IN HDPE DR11
FIBEROPTIC CONDUIT

94002-3186-44 0908 4420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $35.00

0.000

220.000

$0.00

$7,700.00

793-17.21 BORE/JACK 4IN HDPE DR 11
FIBEROPTIC CONDUIT

94002-3186-44 0910 4630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $66.00

0.000

101.000

$0.00

$6,666.00

795-01.02 4IN DIP SLIP JOINT WATER LINE

94002-3186-44 0910 4640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $66.00

0.000

77.000

$0.00

$5,082.00

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE

94005-3212-04 0902 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $61.00

0.000

0.000

$0.00

$0.00

795-01.04 6IN DIP SLIP JOINT WATER LINE

94002-3186-44 0910 4650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

151.000 $74.00

0.000

244.000

$0.00

$18,056.00

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE
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94005-3212-04 0902 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $65.00

0.000

0.000

$0.00

$0.00

795-01.06 8IN DIP SLIP JOINT WATER LINE

94002-3186-44 0910 4660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,513.000 $70.00

0.000

2,139.500

$0.00

$149,765.00

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

94002-3186-44 0910 4670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,243.000 $61.00

0.000

2,944.000

$0.00

$179,584.00

795-01.10 12IN DIP SLIP JOINT WATER LINE

94005-3212-04 0903 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $61.00

0.000

0.000

$0.00

$0.00

795-01.10 12IN DIP SLIP JOINT WATER LINE

94002-3186-44 0911 4920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

394.000 $122.00

0.000

359.000

$0.00

$43,798.00

795-01.13 16IN DIP RESTRAINED JOINT
WATER LINE

94005-3212-04 0902 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $37.00

0.000

0.000

$0.00

$0.00

795-02.03 4IN HDPE WATER LINE

94002-3186-44 0908 4430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

785.000 $43.00

0.000

672.000

$0.00

$28,896.00

795-03.06 8IN PVC WATER LINE
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110.00 240.00240.00 0.000.0094002-3186-44 0911 4930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

226.000 $473.00

0.000

240.000

$0.00

$113,520.00

795-05.83 BORE/JACK 30IN STEEL CASING
PIPE-ROCK.

94005-3212-04 0902 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,875.00

0.000

0.000

$0.00

$0.00

795-06.02 CONNECT TO 3IN WATER LINE

94002-3186-44 0908 4440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,875.00

0.000

5.000

$0.00

$9,375.00

795-06.05 CONNECT TO 8IN WATER LINE

94005-3212-04 0902 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,875.00

0.000

0.000

$0.00

$0.00

795-06.05 CONNECT TO 8IN WATER LINE

94002-3186-44 0910 4680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,875.00

0.000

0.000

$0.00

$0.00

795-06.06 CONNECT TO 10IN WATER LINE

94002-3186-44 0910 4690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,875.00

0.000

4.000

$0.00

$7,500.00

795-06.07 CONNECT TO 12IN WATER LINE

94005-3212-04 0902 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,875.00

0.000

0.000

$0.00

$0.00

795-06.07 CONNECT TO 12IN WATER LINE
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94005-3212-04 0902 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,875.00

0.000

0.000

$0.00

$0.00

795-06.09 CONNECT TO 16IN WATER LINE

94002-3186-44 0908 4450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $810.00

0.000

0.000

$0.00

$0.00

795-06.30 CUT/CAP EXISTING LINGES (ALL
SIZES)

94002-3186-44 0910 4700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $810.00

0.000

6.000

$0.00

$4,860.00

795-06.30 CUT/CAP EXISTING LINGES (ALL
SIZES)

94002-3186-44 0910 9510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,911.50

0.000

1.000

$0.00

$5,911.50

795-07.10 10IN X 10IN TAPPING SLEEVE
AND VALVE

94005-3212-04 0902 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,310.00

0.000

0.000

$0.00

$0.00

795-07.32 INSERTION VALVE (8IN)

94002-3186-44 0910 4710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $915.00

0.000

2.000

$0.00

$1,830.00

795-08.03 4IN GATE VALVE ASSEMBLY
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17.00 12.0012.00 0.000.0094002-3186-44 0910 4720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,020.00

0.000

12.000

$0.00

$12,240.00

795-08.04 6IN GATE VALVE ASSEMBLY

94005-3212-04 0902 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,020.00

0.000

0.000

$0.00

$0.00

795-08.04 6IN GATE VALVE ASSEMBLY

94002-3186-44 0908 4460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,375.00

0.000

0.000

$0.00

$0.00

795-08.05 8IN GATE VALVE ASSEMBLY

94002-3186-44 0910 4730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,375.00

0.000

3.000

$0.00

$4,125.00

795-08.05 8IN GATE VALVE ASSEMBLY

94005-3212-04 0902 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,375.00

0.000

2.000

$0.00

$2,750.00

795-08.05 8IN GATE VALVE ASSEMBLY

94002-3186-44 0910 4740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,875.00

0.000

0.000

$0.00

$0.00

795-08.06 10IN GATE VALVE ASSEMBLY

94002-3186-44 0910 4750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $2,050.00

0.000

14.000

$0.00

$28,700.00

795-08.08 12IN BUTTERFLY VALVE
ASSEMBLY
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94005-3212-04 0902 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,320.00

0.000

0.000

$0.00

$0.00

795-08.09 12IN GATE VALVE ASSEMBLY

94002-3186-44 0911 4940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,900.00

0.000

2.000

$0.00

$5,800.00

795-08.13 16IN BUTTERFLY VALVE
ASSEMBLY

94002-3186-44 0910 4760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,910.00

0.000

4.000

$0.00

$11,640.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

94002-3186-44 0910 4770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,220.00

0.000

3.000

$0.00

$9,660.00

795-09.02 1IN WATER SERVICE METER
ASSEMBLY

94002-3186-44 0910 4780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,340.00

0.000

2.000

$0.00

$10,680.00

795-09.04 2IN WATER SERVICE METER
ASSEMBLY

94002-3186-44 0910 4790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,645.00

0.000

1.000

$0.00

$20,645.00

795-09.06 4IN WATER SERVICE METER
ASSEMBLY

94005-3212-04 0902 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,210.00

0.000

0.000

$0.00

$0.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY
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49.00 47.0047.00 0.000.0094002-3186-44 0910 4800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $61.00

0.000

47.000

$0.00

$2,867.00

795-09.12 2IN COPPER SERVICE PIPE

94002-3186-44 0910 4810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $46.00

0.000

117.000

$0.00

$5,382.00

795-09.28 3/4IN COPPER SERVICE PIPE

94002-3186-44 0910 4820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $47.00

0.000

254.000

$0.00

$11,938.00

795-09.29 1IN COPPER SERVICE PIPE

94005-3212-04 0902 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $47.00

0.000

0.000

$0.00

$0.00

795-09.29 1IN COPPER SERVICE PIPE

94002-3186-44 0910 4830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,375.00

0.000

4.000

$0.00

$9,500.00

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY

94002-3186-44 0910 4840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,260.00

0.000

2.000

$0.00

$2,520.00

795-11.01 BLOW-OFF ASSEMBLY
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6.00 11.0011.00 0.000.0094002-3186-44 0910 4850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,420.00

0.000

11.000

$0.00

$26,620.00

795-11.02 FIRE HYDRANT ASSEMBLY

94005-3212-04 0902 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,420.00

0.000

0.000

$0.00

$0.00

795-11.02 FIRE HYDRANT ASSEMBLY

94002-3186-44 0910 4860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,905.00

0.000

5.000

$0.00

$9,525.00

795-11.04 RELOCATE FIRE HYDRANT

94002-3186-44 0910 4870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $155.00

0.000

13.000

$0.00

$2,015.00

795-12.01 REMOVE FIRE HYDRANT

94002-3186-44 0910 4880 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,480.00

0.000

0.000

$0.00

$0.00

795-12.02 REMOVAL OF EXISTING LINE

94002-3186-44 0910 4890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $655.00

0.000

1.000

$0.00

$655.00

795-12.04 REMOVE EX BACKFLOW
APPARATUS
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40537.00 14,920.0014,920.00 0.000.0094002-3186-44 0910 4900 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,000.000 $6.45

0.000

14,920.000

$0.00

$96,234.00

795-13.01 DI FITTINGS

94005-3212-04 0902 1490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $6.45

0.000

0.000

$0.00

$0.00

795-13.01 DI FITTINGS

94005-3212-04 0902 1500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $205.00

0.000

0.000

$0.00

$0.00

795-14.02 CLASS B CONCRETE

94002-3186-44 0910 4910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $119.00

0.000

160.000

$0.00

$19,040.00

795-15.07 24IN STEEL CASING PIPE OPEN
CUT METHOD

94002-3186-44 0911 4950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $150.00

0.000

0.000

$0.00

$0.00

795-15.08 26IN STEEL CASING PIPE OPEN
CUT METHOD

94002-3186-44 0911 9506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $205.00

0.000

40.000

$0.00

$8,200.00

795-15.10 30IN STEEL CASING PIPE OPEN
CUT METHOD

94002-3186-44 0908 4470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

558.000 $252.00

0.000

0.000

$0.00

$0.00

797-05.30 __IN DIP GRAVITY SEWER
6FT-12FT DEPTH/(SEE PLANS)
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50.00 0.000.00 0.000.0094002-3186-44 0908 4480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

131.000 $252.00

0.000

0.000

$0.00

$0.00

797-05.31 __IN DIP GRAVITY SEWER
12FT-18FT DEPTH/(SEE PLANS)

94002-3186-44 0908 4490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $252.00

0.000

0.000

$0.00

$0.00

797-05.32 __IN DIP GRAVITY SEWER >18FT
DEPTH/(SEE PLANS)

94002-3186-44 0908 9507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $238.65

0.000

438.000

$0.00

$104,528.70

797-05.96 30IN FSP GRAVITY SEWER
6FT-12FT DEPTH/(SEE PLANS)

94002-3186-44 0908 9508 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $238.65

0.000

151.000

$0.00

$36,036.15

797-05.97 30IN FSP GRAVITY SEWER
12FT-18FT DEPTH/(SEE PLANS)

94002-3186-44 0908 9509 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $238.65

0.000

125.000

$0.00

$29,831.25

797-05.98 30IN FSP GRAVITY SEWER >18FT
DEPTH/(SEE PLANS)

94002-3186-44 0908 4500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $243.00

0.000

200.000

$0.00

$48,600.00

797-06.77 BORE/JACK 16IN STEEL CASING
PIPE-ROCK.

94002-3186-44 0908 4510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $829.00

0.000

230.000

$0.00

$190,670.00

797-06.83 BORE/JACK 48IN STEEL CASING
PIPE-ROCK.
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0.00 135.00135.00 0.000.0094002-3186-44 0908 4520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $107.00

0.000

135.000

$0.00

$14,445.00

797-06.90 OPEN CUT 16IN STEEL CASING
PIPE

94002-3186-44 0908 4530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $377.00

0.000

135.000

$0.00

$50,895.00

797-06.96 OPEN CUT 48IN STEEL CASING
PIPE

94002-3186-44 0908 4540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,920.00

0.000

1.000

$0.00

$4,920.00

797-07.16 60IN MANHOLE 10FT-12FT DEPTH

94002-3186-44 0908 4550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,465.00

0.000

4.000

$0.00

$21,860.00

797-07.17 60IN MANHOLE 12FT-14FT DEPTH

94002-3186-44 0908 4560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,815.00

0.000

2.000

$0.00

$11,630.00

797-07.18 60IN MANHOLE 14FT-16FT DEPTH

94002-3186-44 0908 4570 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $16.00

0.000

1,317.000

$0.00

$21,072.00

797-08.01 DI FITTINGS

94002-3186-44 0908 4580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,120.00

0.000

4.000

$0.00

$4,480.00

797-10.11 CONNECT EX. >18IN SEWER TO
NEW MANHOLE
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2.00 4.004.00 0.000.0094002-3186-44 0908 4590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,120.00

0.000

4.000

$0.00

$4,480.00

797-11.26 RETIREIN PLACE 60IN MANHOLE

94002-3186-44 0908 4600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,060.00

0.000

1.000

$0.00

$15,060.00

797-11.38 BY-PASS PUMPING

94002-3186-44 0908 4610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

763.000 $6.00

0.000

763.000

$0.00

$4,578.00

797-11.39 TV INSPECTION

94002-3186-44 0100 2740 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,635.000 $15.00

0.000

1,312.231

$0.00

$19,683.47

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

94005-3212-04 0100 1240 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $15.00

0.000

6.970

$0.00

$104.55

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

94002-3186-44 0100 9505 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.92

0.000

1,616.880

$0.00

$20,890.09

801-01.65 TEMPORARY MULCH

94002-3186-44 0100 2750 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

766.000 $25.00

0.000

895.080

$0.00

$22,377.00

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)
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14499.20 2,037.802,037.80 73.600.0094002-3186-44 0100 2760 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,395.000 $12.00

73.600

2,037.800

$883.20

$24,453.60

801-03 WATER (SEEDING & SODDING)

94005-3212-04 0100 1250 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,210.000 $12.00

0.000

248.500

$0.00

$2,982.00

801-03 WATER (SEEDING & SODDING)

94002-3186-44 0100 9531 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.50

0.000

10.000

$0.00

$315.00

802-11.11 CERCIS CANADENSIS (REDBUD
2-5FT CNTNR GRWN)

94002-3186-44 0100 9532 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.50

0.000

10.000

$0.00

$315.00

802-11.14 DIOSPYROS VIRGINIANA
(PERSIMMON 2-5FT CNTNR
GRWN)

94002-3186-44 0100 9533 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.50

0.000

8.000

$0.00

$252.00

802-11.28 PRUNUS SEROTINA (BLACK
CHERRY 2-5FT CNTNR GRWN)

94002-3186-44 0100 9534 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.50

0.000

14.000

$0.00

$147.00

802-12.51 CORNUS AMOMUM (SILKY
DOGWOOD SEEDLING B.R.)

94002-3186-44 0100 9535 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.50

0.000

14.000

$0.00

$147.00

802-13.51 ALNUS SERRULATA (HAZEL
ALDER SDLNG BARE ROOT)
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1032312.70 124,222.19124,222.19 1,249.220.0094002-3186-44 0100 2770 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110,000.000 $1.60

1,249.220

124,222.190

$1,998.75

$198,755.50

803-01 SODDING (NEW SOD)

94005-3212-04 0100 1260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,522.000 $1.60

88.440

6,432.780

$141.50

$10,292.45

803-01 SODDING (NEW SOD)

94002-3186-44 0100 2780 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,087.000 $1.05

0.000

134,851.410

$0.00

$141,593.98

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

V47 - TSMR *END OF REPORT*
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